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NUMBER TITLE DATE
68-1 Flammability Testing 1/15/68
Two top-level management Positions Manned at _
68-2 MSC 1/19/68
68-3 Flammability Testing 1/28/68
68-4 Apollo 5 Quick-look Release 1/27/68
68-5 Shipment of Second Apollo IM 1/30/68
Anthony J. Calio named Deputy Director for
68-6 Projects for the Science & Applications Directorate 2/5/68
68-7 Third series of flammability tests announced 2/7/68
Five landing areas selected by NASA Apollo
68-8 Site Selection Board 2/8/68
-
3-9 Relocation of MSC News Center 2/15/68
68-10 T-30 Apollo 6 news release 2/20/68
68-11 Slip in Apollo 6 launch date 2/28/68
. .. . , 2/29/68
68-12 Flight training to start for Scientist Astronayts
68-13 President Johnson's visit to MSC 3/1/68
68-14 Another slip in Apollo 6 launch 3/11/68
Oklahoma
68-15 NASA NSTA Youth Science Congress - City 3/12/68
68-16 NASA NSTA Youth Science Congress — Houston 3/12/68
Enid,
68-17 NASA NSTA Youth Science Congress - Oklahoma 3/12/68
El Campo,
68-18 NASA NSTA Youth Science Congress - Texas 3/12/68
) San Antonio,
68-19 NASA NSTA Youth Science Congress - mgyag 3/12/68
e ; Breckenridge,
:8-20 ,|NASA NSTA Youth Science Congress - Texas : 3/12/68
Saginaw,
68-21 NASA NSTA Youth Science Congress - Texas 2/12/68




NEWS RELEASE LOG

o HELEASE
NUMBER TITLE DATE
68-22 60/40 Launch Pad Atmosphere announced 3/14/68
68-23 Launch slip to April 1 annocunced 3/15/68
68-24 Launch slip to April 3 announced 3/21/68
William A. Parker appointer Manager, Center
68~-25 Support Planning and Control 3/21/68
$929,000 contract to U of California for
68-26 development and testing of HAPPE announced 3/25/68
NASA MSC awards 5€49,249 contract mk to
68-27 Space Incorporated ' 3/27/68
68-28 Kraft appoints 3 new Flight Directors 4/3/68
68-29 Iceland Mission "sea state" 4/3/68
~ .30 Apollo 6 Quick Look Mission Evaluation 4/9/68
68-31 Spacecraft 2TV-1 service module (Lusk) 4/9/68
Withdrawal of Scientist-Astronaut Brian T.
68-32 O'Leary from astronaut program 4/23/68
68-33 Boeing Contract Announced 5/3/68
68-34 David Clarke SuitmE Contract 5/10/68
68-35 Reassignment of three MSC officials 5/14/68
68-36 Changes in Grumman Aircraft Engineering Cor. Contract 5/21/68
63=37 South Atlantiec Anomaly Probe 5/22/68
68-38 LTA-8 Tests 5/ek /68
A#8-39 Astronaut training at Perrin AFB 5/31/68
68-40 Job Fair Program 5/31/68
o Rocketdyne injector to be used in Bell ascent engine
3-41.| of first manned IM 6/4/68
68-L2 2TV-1 tests begin 6/10/68
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68-43 Tockheed FRarth Orbital Escape Device study 6/10/68
6814 SAAP is successful 6/12/68
68-45 Partial CGravity Simulator 6/19/68
68-46 NASA-ASFE Summer Faculty Fellowship Program £/19/68
68-h7 Apollo Applications Flammability Experiment, M-L79 7/11/68
68-48 Jotm Bull Lesves Astronaut Program 7/16/68
68-4g Facility iﬁstalled in Gulf of Mexico for LRD 7/17/68
68-50 Saturn 5 POGO Problem Tests | 7/18/68
H8~51 ALSEP - Bendix Corporation 7/18/68
68-52 Dr. Jerry Modisette appointed Senior Staff Scientist 7/18/68
£8-53 Astronaut Michael Cellins to undergo surgery 7/22/68
68-5L Report on Astronaut Michael Collins 7/23/68
68-55 Report on Astronaut Michael Collins 7/25/68
68-56 MSC ducks vaccinated against Botulism 7/25/68
£8-57 Water egress training for first manned Apollo crews 7/31/68
$10,651,200 contract modification awarded to
68-58 Hamilton Standard Div., United Aircraft Corporation 8/2/68
NASA invites 23 aerocspace firms to submit proposals for

68-59 ore-man Lunar Flying Machine 8/7/68
68-60 Announcégent of Collins and Bull replacements 8/8/68
68-61 Manned checkout of 27V-1 -- 8/9/68
» . '68,-62 NASA modifies TBM Contract for RTCC 8/15/68
68-63 Withdrawal of Llewellyn from astronaut program 8/23/68
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Bell Aerosystems employee in ‘ured in lunar landing
68-64 training vehicle accident 8/27/68
68-65 Pratt and Whitney fuel cell test completed 8/29/68
68-66 2TV-1 Manned testing begins 9/L/68
NASA contracts with Sperry Rand Corp. for CCATS
68-67 Processors 9/L/68
£8-68 Paul Purser granted a one year leave of absence 9/11/68
68-69 Intermediate workshep by Stoney 9/13/68
two-day program marks 10th anniversary of NASA
68-70 _ 9/2h/68
NASA selects Rocketdyne in’‘ector for use in ascent
68-71 engine of Apclb Luner Mcdule 9/25/68
Gilruth announces establishment of an Advance Missions
65-72 Program Office 9/27/68
68-73 Karl Henize suffers a fractured collar bone 9/e7/68
Tenth Anniversary hed an estimated 25,000 persons
68-7h attending 9/30/68
William E. Stoney nemed Depusy Director {(Engineering)
68-75 of Apolle manned larding program 15/1/68
63-76 LLTV Aircraft Test Fun 10/3/68
68-77 $436,000 study contract awerded McDonnell Douglas 10/23/68
Steps that will lead to final decision on next Apollo
63-78 outlined by administration 10/28/68
Plans call for U. 8. Astronsuts to place 3 scientifiec
68-79 experiments on lunar surface 11/15/68
68-80 Completion of manned vacuum testing 11/15/68
68-81 Prime Crewmern for Apollo 10 11/13/68
NASA awards contract to Link Group, General Precision flor
68-82 maintenance % modification of MSC's simulator complex 11/18/68
T -3 NASA awards $3,500,000 contract to Allis Chalmers 12/3/68

NASA signs supplemental agreement with Srumman

12/4/68
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= Houston

HOUSTON, TEXAS -- A mixture of oxygen and nitrogen will be used in a new
round oF Apollo command module fireprocfing tests to get under way this week at
the Manned Spacecraft Center.

This mixture, simulating a cabin atmosphere for operations on the pad,
will consist of 60 per cent oxygen and 40 per cent nitrogen. [(Alr on the ground
contains 21 per cent oxygen and 78 per cent nitrogen, plus traces of other
Zases ).

The tests to hegin about Wednesday and run 10 days to two weeks, follow
by scme three weeks a similar series of 38 tests conducted in a nearly pure
oxygen enviromment at 6 pounds per sguare inch of pressure. In the new series,
the oxysen nitrogen mixture will be kept at 16 pounds.

Tests using the specific mixture oxygen-nitrogen or "enriched air" were
ordered by the Apollo Plammability Review Board in a meeting Saturday. The
Board 1s headed by MSC Director Robert R. Gilruth.

Prior to Saturday's meeting, it had been planned that the next round
of command module fireprocf testing would be at 16 pounds per square inch
in essentially pure oxygen.

"Rased on medical, operational, and engineering data, the 60-40 mixture
of oxyzen and nitrogen is one we definitely want to investigate,” said Apollo
Spacecraft Program Manzger George Low. '""This is not to say that we will suspend
investigations of other mixtures at various pressures. It 1s all part of a
major effort to make the spacecraft as safe and efficient as possible."

On that point, Giilruth emphasized, "We retain thres major options. They
are: Taunching with (1) regular air on the pad, or (2) enriched air of some
blend of oxygen and nitrogen, or (3) pure oxygen."' The spacecraft oxygen
resupply system would replace in orbit the alr or enriched air atmosphere used

on the pad in either of the first two options cited by Gilruth.

- more -
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Mercury ancd Gemini spacecraft operated with pire oxygen atmostheres
at all fimes.

Flammability ftesting consists of purposely short-clrculting or
overloading wires at strategic points throughout the spacecraft to
gtart fires. OCnce the Iires are started, engineers study their self-
extingulshing ckaracteristics.

The spacecraft is normally tested prior to launch at a posifive

ternal pressure of about 16 pounds to assure spacecraft sealing
integrity. That is to overcome the 14.7 pounds of normal sea level

etmosphere pressing on the spacecraft at launch. In orbit, a cabin

4y

pressure of Tfrom five to six pounds is maintaired, in contrast to the
zero pressure of outer space.

Flammabllicty ftesting of the Apollo lunar moduls was conducted
et MSC in Novembasr, 1967. A series of L1 tests was run in a nearly
pure oxygen environment at a pressure of 6 pounds per square inch.
The Lii test results indicated that the LM interior is adequately pro-

tected against fire.

- 30 -
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HOUSTON, TEXAS--Creation of two new positions to strengthen top-level
management at the Manned Spacecraft Center was announced today by MSC Director
Robert R. Gilruth.

Wesley L. Hjornevik, L1, has been named to the new position of Associate
Director and will assist the Director and Deputy Director in the cverall
management of MSC. Hjornevik, a veteran of 18 vears of governmeni service, nine
with NASA, will be responsible for overall MSC organizing and staffing, MSC-
contractor relationships, and inter-center contacts.

Succeeding Hjornevik as Director of Administration is his former deputy,
Philip H. Whitbeck, W, Whitbeck will supervise those administrative and
technical services support functions reguired by M3C, including personnel,
financial management, management analysis, and other supporting administrative
services. This alsc includes the supervision of technical shops, the photegraphic
laboratory, and the support engineering effort.

Dave W. Lang, 47, has been named to the newly-created position of Director
of Program Control and Contracts. TLang, formerly Chief of MSC's Procurement
and Contracts Division, will be responsible to Associate Director Hjornevik
and will be in charge of planning, anslyzing, and coordinating those procurement,
contract, and budget reguirerents necessary for the support of MSC's major
spacecraft programs.

Dr. Joseph A. Kratovil will leave his job as Chief of the Resources
Managenent Division to become Deputy Director of Program Ceontrol and Contracts.

W 1lliam A. Parker succeeds Lang as Chief of the Procurement and Contracts
Division with responsibility for all center procurement requirements except
those najor research and development programs for spacecraft and closely related
equipment. This includes prccurement activities in support of advanced missions,
on going center operations, support contractor operations and other facilities,

eguipment, and supplies required for center operation.

- more -
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Russell C. Connelly replaces Kratovil as Chief of the Resources
Management Division. Connelly had previously been deputy division chief.

Dr. Gilruth has also selected Aleck C. Bond, 46, to head two staff offices--
Flight Safety and Reliabllity and Quality Assurance. Bond has been manager
of systems tests and evaluation in the Engineering and Development Directorate.

The Hew Reliability and Quality Assurance Office consclidates the
activities of several existing organizations. The majority of the RZQA
pergonnal 18 from the Reliability, Quality and Test Division of the Apollo
Spacecraft Program Office and from the Quality Assurance Branch formerly
assigned to the Flight Safety 0ffice.

Responsibility of the new office is to establish reliavility and guality
specifications for new manned space programs ag well asg to insure that current
programs meet established gquality and reliability levels.

Flight Safety Cffice will spell out the volicieg and procedures and
will conduct continuing systems analysis from the standpoint of safety,

It will advise program managers and the MSC director on all matters relating
to fligat safety.

The former head of the Flight Safety Office, F. John Bailey, Jr., has
moved to the Kennedy Space Center, Florida, as Chief of Flight Safety Operations
responsible Lo the MSC Flight Safety Office.

Bond's deputy for R&QA will be William M. Zland, Jr., who has been
Chief of the R&Q Test Division, ASPO.

it
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HOUSTON, TEXAS--In September of 1967, a Senior Flammability Test Review
Board was established by the Director of the Manned Spacecraft Center, Robert
R. Gilruth, to determine if modifications to the Apollo spacecraft have made
it sufficiently fireproocf for marned tests in space chambers and manned flights.
The test program summarized herein was conducted to provide the Board with the
requirzd infermastion. The tests and the Board's decision constrain manned
chamber tests of the CM and IM, which in furn constrain the first manned
flights of these vehicles.

There are two conditions for a fire within s spacecraft to be of unacceptable
magnitude. TFirst, 2 fire must be ignited and second, the fire must spread or
propagate beyond its immediate ignition point. Both of these factors have been,
and continue to be, carefully investigated from a preventive and extinguishment
standpsint. However, to demonstrate that the possibility of a castastrophic
fire is so remote that it can be considered negligible, at least cone of the
two factors must be eliminated.

Since all spacecraft wiring and other electrical egquipment may be potential
ignition source, the only positive means of removing all potential electrical
ignition sources is to eliminate a2ll onboard electrical power. This, for
obviocus reascons, is iImpossible. The alternative is to demonstrate that any
fire which might possibly occur will not and cannot propagate beyond the
discrete region of ignition in the cxygen-rich interior envirvonment. This
was the approach selected for the validation tests of the Apollo Command and
Tunar Meodules.

Full sczle beilerplate mockups of the (M and IM interiors were fabricated
by the respective spacecraft contractors, the North American Rockwell

Corporaticn and The Grumman Airerafid Engineering Corporaftion. The boilerplate

- more -
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vehicles simulate the flight and chamber test vehicles to =z high degree of
Fidelity with respect to interior geometry, electrical wiring and components,
flight hardware =nd crew equipment.

In October and November of 1967, a program of tests was conducted on the IM
in which 51 deliberate ignitions were made in the interior of the vehicle.

Four materials changes were recommended as a result of the IM tests, and the
vehicle was Judged to be adeguately fire protected.

From December 18, 1667, to Januasry 7, 1968, flammability tests were
conducted on the M under essentially the same conditions as tests on the IM.
Thirty-seven deliberate ignitions of materials in the (M were made in a pure
oxXygen envirormment pressurized to approximately six pounds per sguare inch,
the pressure used in orbital flight. Ignition points were carefully selected
to ccour in the proximity of at least one sample of each of the combustible
materials found inside the cebin in meore than minute guantities. MSC personnel
then evaluated the flemmability and propagatlon properties of spacecraft
cabir materisls, contractor fire hazard fixes, crew equipment and stowage

reas, and apparent propagaticn paths.

o

The enclosed film shows the interior and exterior of (M boilerplate 122k,
the vehicle used for the (M flammsbility testing. The film also shows the
electrical ignition technicue used in the three representative tests.

The electrical igniter ceguence preceeding the three flammsbility tests
shows the igniter, a piece of flsmmsble silicone rubber sbout an inch long with
a nichrome wire cciled abeut it. The wire coil is overloaded with an electrical
current of about 11 arps at 28 volts DC, igniting the silicone rubber. The
silicone rubber, as shown in the film, burns with z white-hot flame of at
least 250C degrees farenneit for 30 to 40 seconds. Igniters were used in
virtually all of the tests rether than merely overloading spacecraft wiring,
to insure that an oper flame was produced adjacent to potentially flammable
materisls, It should be emphasized that the igniter is used to assure ignition
for the test and is not z part of the spacecraft; it represents a very severe
source of ignition.

- more -
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The Ffirst of the three flammability tests in the film was conducted in the
lower left-hand eguipment bay under the left crew couch. An external igniter
was located on the sleeve over the wiring entering the electrical connecter
to an electronic control unit. A clock in the upper right corner of the film
frame zhows elapsed time from initiation of electrical power tc the igniter.

Tn this test, flame wss visitle from T plus 30 seconds to T plus 1 minute

53 seconds. Damage was localirzed to The igniticn area and was limited to the
wire insulation and protective gleeve. There was no flame propagation and the
fire self-extinguished.

In the second test, an externsl igniter was located at the end of the
Teflon wrap on a wire bundle. This wire bundle is located in the right hand
equipment bay. The purpose of this test was to determine the flammability of
the Teflon wrap on the wire bhundle under the Teflon clamp sleeve and the extent
of flame propagation to adjacent connectors and to adjacent wire bundles.
Although Teflon is a fire resistant material, it will burn reluctantly under
severe conditions. In this test, flame wes observed 45 seconds after electrical
overload and lasted approximstely 4 minutes. The fleme was localized and no
gignificant propagation occurred. Damage was locglized and minor,.

Tae first two tests shown in the film are representative of 32 of the 37
flammasility tests conducted on the (M In & nesr pure oxygen environment. In
these 22 tests self-extinguishment occurred with only minor damage in the
region of ignition., The third test shown represents the worst-case flammability
test for the (M and was cne of five tests which produced fires of sufficient
magnitade to reguire further consideration,

For this test an external igniter was located on fluorel material around the
eyepieze of the space sextant. The purzose of the test was to determine the
flammaoility characteristics of fluorel insulation, a spongelike material
distantly related to Teflon. The fluorel began to drip flaming particles Lo
seconds after ignition, and the charts below the eyepiece ignited 5 seconds
lzter. The test was terminated by evacuating the wehicle 1 minute 2C seconds
after it began, according to pre-established ground rules to prevent un-necessary

damage to adjscent components.

- nmore -



Tt has been decided that rrior to manned operations in the CM the fluorel
insulation on the eyepiece will be replaced. BStudies are also underway which
may lead to development of a ncn-flammable paper for spacecraft log books and
manuals.

Corrective zction has alsc been determined for the four other (M flammability
tests in which fires either did not extinguish themselves or spread beyond
the immediate ignition ares.

£11 of the fires produced in flsmmability Testing could have been easily
extinguished with planned on-bcard fire extinguishers. From ten to thirty
minutes were required to produce significant burning in =11 but one case, which
would give crewmen adeguate time to locate and extinguish fires or to leave
the spacecrzft during ground test cperations. In the case of the flucrel
eyepiece, the fire grew to unacceptable size in about one minute. However,
this fire would have been immedistely visible to the crew, allowing Them to
take prormpt action to extinguish the fire,

Flammaebility Test Review Bosrd Chariman Robert Gilruth stated that the
results of testing to date indicate 2 drastically reduced fire hazard has heen
achieved in the Apollo spacecraft.

Flammability testing of individuszl spacecraft components and of cabin
interiors will continue. A current series of CM tests is investigating the
possgibility of using a mixed gas environment of about 60 per cent oxygen and
LO per cent nitrogen for launch pad operations, which must be conducted at a
cabin pressure of about 16 pounds per scuare inch. With this system astronauts
would continue %o breathe pure oxygen in their spacesuits prior to launch. The
air or mixed gas cabin atmosphere would be replaced with pure oxygen in orbit
where cabin pressures of about 6 pounds per square inch are used as opposed to
16 pcunds per sguare inch on the launch pad.

A1]1 three possivilities for spacecraft atmospheres on the launch pad, pure

oxygen, mixed gas, or air, are still under consideration,
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fHoustonNn

HOUSTON, TEXAS--Quick-look grading of the Apollo lunar module’s first
flight test gives the spacecraft high marks.

In their first comprehensive report to program officials, engineers
evaluating data said today the January 22-23 mission was completed success-
fully. Ascent and descent propulsion systems and the gbiiity to abort a lunar
landing and return to orbit were demonstrated.

Program officlals were especilally pleased with the maturity of the
spacecraft’s hardware, They had expected more problems in the unmanned
first flight of a wehicle designed to be manned.

3tudies to date indicale that the lunar module showed more maturity
in its first flight than many previous spacecraft, including some desighed
t0 be menned.

A detailed review of the mission will continue for several weeks,
but no major problems sre avpparent.

Jited as examples of excellent performance are the sublimator, or
water boller, in the envirommental conitrel system which extracts excess
heat from the internal environment; the reaction control system; and instru-
mentation.

Overly conservative programming of the luner module guidance computer
(LGC) caused the early shutdown of the first descent propulsion system (DPS)
burn. Dats indicate there were no problems with the engine or with the
computer itself.

The first DPS burn was commanded at 03:59:40 mission elapsed time.

The LGC initisted shutdown 4.3 seconds later when the computer determined
that the required velocity change had not been achieved in the time allowed.
At shutdown, thrust had built te 9.5 per cent. A 10 per cent thrust level

burn was plamned.

- more -
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Premature cutoff of the burn resulted i1n flight controllers shifting
to a previously planned alternate misslion,., This misslon, called the
minirum requirement secguence, was one of many possible pre-planned alter-
natives for LM-1 designed to guard against mslfunctions. This particular
seguence was designed nearly two years ago to meet all of the essential
cbjectives of the T¥M-1 fiight. Major differences between the planned and
alternate missions were deletion of a long DPS burn (12 minutes) and sub-
gtitution of program reader assembly (PRA) control for primary guldance
control during propulsion burns.

The second DPS burn was commanded at 06:10:43 elapsed time, Duration
was 26 seconds at the 10 per cent thrust level, followed by 7 seconds at
maximum thrust. PerZormance was normal except for an engine shub-off valve
indication. When the engine was throttled to a fuil thrust, instrumentation
indicated that not all of the four valve actuaters were fully open. However,
thrust chamber pressure wag normal, indicating a possible instrumentation
problem,

The third DPS burn was initisted 32 seconds after completion of the
second burn. The seguence consisted of 26 seconds at 10 per cent thrust,

2 seconds abt maximum thrust, and abort stage Tire-in-the-hole, where the
two stages are separated and the ascent stage engine is ignited simultaneously
while the DPS is being shut down. DPS performance sppeared normal,

Duration of the first ascent propulsion system (APS) burn during the
sbort staging was 60 seconds. No problems were encountered.

Spacecraft control was then returned to the primary guidance system for
the second ATS burn. However, excessive reaction control system (RCS)
thruster firings begen immediately. IT was determined that since the
digital autopilot was in an i1dling mode during PRA control, the system
computed RCE commands based on prestaging inertias, which led to excessive
ROS propellant usage. Subsegquent ground simulations verified that RCS
propellant usage was normal for the existing conditions.

The situation caused the RCS to operate well beyond its normal duty
cycle, and system temperature limits were exceeded. Despite that, the RCS

operated properly later in <he mission., Engineers consider the situation an

- more -
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extra plus sign for the RCS, pointing out it proved itself better than if
the missicn had been nominal,

Insufficient time to properly set-up the primary guidance system and
limited coverage by ground stabtlons in the next revelution resulited in a
decision to conduct the second APS burn under PRA control. The burn was
started at 07:44:19 and was allowed to continue until fuel depletion,
approximstely & minutes.

The spacecraft was rate-stabilized in a retro attitude during the
second APS burn, and the best information available at this time indicates
that IM-1 ascent stage reentered the atmosphere west of Hawail during
the =ixth revolution.

Vehicle structural integrity weas maintained throughout the mission,
There are nc indications of any thermal control problems, and the environ-
mental control system appears to have functioned properly.

The temperature mezsured at the water/glycol purp inlet reached a
maximum of 56.2 degrees F prior to water boiler start-up at three minutes
after 1ift-off. It stabilized within one revolubtion at approximately hO
degrees F for the remainder of the mission.

Cabin pressure sealed off at 5.4 pounds per square inch sbout 12
minutes after lift-off. Cabin leak rate was C.& pounds per hour at 5 psi
as predicted.

The communication system appeared to operale satisfactorily throughout
the flight. VHF telemeiry contact was maintained during all available
COVersge,

The instrumentztion system which furnished data on the fire-in-{the-hcle
zbort, surpassed expectaticns and proveded very significant data during the
most critical part of mission.

Engineers had been concerned that the ascent engine plume striking
the descent stage during separation might impinge on antennas, causing
information to be lost or garbled for a time. However, the pulse code
moduiation, or digital telemetry, continued wninterrupted. Only minor
dropouts were experienced in the four FM/FM, or analog telemetry, links,

and not all of them dropped ocut at the same time.

- more -
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Both the Corpus Christi, Texas, and Guaymas, Mexico, tracking stations
monitored the abort staging., Data from the Texas stabticn has been reviewsd.
Tapes from the Mexico shabtion are expected scon and will provide engineers

with an important second locok angle of the event.
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APOLLO 5 MISSION EVENTS

Event
Lift-off - 5:48:08 p.m, EST
S-IB inboard engines cutoff
S-IB outboard engines cutoff
S-IB/S-IVB separation
S-IVB ignition
€-IVB cutoff
Insertion
Aerodynamic shroud jettison
SLA panel deployment
1M/S-IVB separation command
First DPS burn start
DPS engine cutoff
Second DPS burn start
DPS engine off
Third DPS burn start
Fire-in-the-hole abkort
APS engine off
Second APS burn engine on

APS propellant depletion

Mission elapsed time,
hr:min: sec

Planned

00; 00: 00

00:02:19

00:02:22

00:02:23

00:02: 25

00:09: 39

00:10;08

00:10:43

00:19:43

00:54:00

03:59:44

04:06: 26

Actual
00:00:00
00:02:19
00:02:22
00:02:23
00:02:25
00:09:53
00:10:03
00:10:38
00:19:44
00:53:55
03:59:40
03:59:44
06:10:43
06:11:15
06:11:48
06:12:14
06:13:14
07:44:35

07:50:30



&8~k
£ad 5

The following table shows orblial elements at four significant times
durinz the mission.

INSERTION
Condition Planned Actusl
Apogee, N Hlecescnanns 123 120
Perigee, N. Miseeecasas 85 68
Period, Millvessvesneses 88.4 88.3
Tnclination, degeeuesss 31.62 31.63

Id,/S-IVE SEPARATION

Conditicn Planned Actual
Apogee, N. Mi.ieieuivecs 121 120
Perigee, n. Mi.eveuicean gl g0
Period, Mifeeeeeoasons- 88.6 88.4
Inclination, degee.evse 31.62 31,63

COMPLETION OF FIRST DPs BURN

Corndition Planned Actual
Apogee, N. Miseossisnos 174 120
Perigee, N. Miiiiciosas 116 92
Period, Milieseessrnosn £9.,9 88.4
Inclination, deg.u.oss. 31.63 3.6k

COMPLETION CF APS-1

Conditicn Planned Actual
Apogee, N. Mlicecarvace 519
Perigee, n. mi.oeov.... g3
Period, MiNeeeeesacaaes 96.0

Inclination, dege..evss 31.48
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HOUSTON, TEXAS--Shipment of the second Apollo Spacecraft Lunar Module
and the associated Saturn IE rocket to the John F. Kennedy Space Center,
Floridz, has been postponed pending further evaluations of Apollo 5 Mission
results.

The Apollo Spacecraft Lunar Module eventually will land two American
astronauts on the moon's surface before the end of this decade in the
United States Manned Lunar Exploraticon Program.

Tnitizl evaluztion of the first ITumar Module flight on January 22-23
indicates that a second urmanned flight may not be required to gqualify the
gpacecraft for flight with men aboard.

Purther detailed review of Apollc 5 flight data and deliberations by
a NASA Design Certification Review Board in March will determine the final
decision.

Tunar Module IT and the Saturn IB rocket stages will be maintained
ready for shipment to Cape Kennedy on 3 and 14 day notices respectively.

Refurbishment of Isunch Complex 37B will proceed for a second unmanned
Lunar Module fiight. The Mission Control Center-Houston and tracking ships
Coastal Sentry Quebvec and Rose Knot Victor will maintain the operational
capability to support ancther unmanned Tumar Module flight.

Currently the Iunar Modile is completing factory testing at the
Grumman Aircraft Engineering Corporation, Bethpage, Long Island and the

Saturn TB stages are ready for shipment from various manufacturing Tacilities.

A
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HOUSTON, TEXAS-~Anthony J. Calio, of the Office of Spece Science and
Applicaticns, NASA Headquarters, has been named Deputy Director for Projects for
the Science and Applications Directorate at the NASA Manned Spacecraft Center.

Calio, 38, has been Assistant Director for Planetary Explorations with
the Office of Space Science and Applications, WASA Headquarters. As Deputy
Direetor for Scilence and Applications Division, he will share the technical
and menagerial responsibility for the Science and Applications Directorate
with Ir. Wilmot N. Hess, S5&AD Director.

Callic joined NASA iIn 1953, as a member of the Electronic Regearch Task
Group where he assisted in the development of sclentific cbjectives for the
new Tlectronic Research Center, Cambridge, Massachusetts. In 1965, he was
assigned to the Manned Space Sclence Program as Chief of Systems Integration
and Coordination for Manned Flight Experiments, where he had the responsibility
of planning and directing experiment systems.

“n his new post, Calio will assist in directing seven major offices and
divisions within the Science Directorate, which plans and implements M3C
programs in space science and applications.

Calio is a graduate of the University of Pennsylvania, where he received
nis BA in Physics in 1953. Prior to joining the WASA in 1663, he was with the
Bettis Atomle Power Divisior. of Westinghouse Electric Corp. (1956-59); Manager
of the Nuclear Physics Section of the American Machine and Foundry Co.,
Alexandria, Virginia (1959-61); and Executive Vice-President and Manager of
Operations for the Mount Vernon Research Center, Alexasndria, Virginia (1561-63).

falio's appointment is effective Februery 11, 1668,

HH
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EHouston

HOJSTON, TEXAS--A third series of Apollo command module flammability tests
began tals week at the Manned Spacecrsft Center, Houston,

Tha tests are being conducted in 2 pure oxygen atmosphere al about 16
pounds per sguare inch pressure, simulating one set of conditlons for spacecraft
ground test and prelaunch operations.

Previous command module Tlammability tests were conducted at MSC in
December and January with cabin atmospheres gsimulating orbital conditions using
pure oxyvgen at 6 pounds per sguare inch pressure and a ground test and launch
pad atmosphere of mixed oxygen and nitrogen at 16 pounds pressure.

Results of the three series of tests will help determine whether pure
oxygen will continue to be used in spacecraflt ground tests and prelaunch

w/ operations or whether a cabin stmosphere of a mixture of oxygen and nitrogen
should be substituted to mininize Tire hazards.

Mixed gas cabin simospheres would be gradually replaced with oxygen in
orbit, whers cabin pressurss of 5 %o 6 pounds per sguare inch are used as cpposed
to 16 pounds per square inch pressure reguired for coperations on the ground.

A NASA flammebility test review bosard headed by MSC Director Robert R.
Gilruth requested the third series of command module flammability fests after
receiving a report, Monday, February 5, on the latest series of tests conducted
with a mixed gas atmosphere of 60 per cent oxygen and 40 per cent nitrogen at
16 pounds per square inch pressure. Both the mixed gas tests at 16 pounds per
square inch and pure oxygen tests at 6 pounds per square inch to date have
shown the Apollo spacecraft to be generslly well protected against fire.

Thz present series of flammability tests will follow procedures established
for earlier tests. About 35 scparste tests are scheduled in the pure oxygen
enviromnent at 16 pounds per sgquare inch pressure.

Command module flammabil:ty tests are conducted in boilerplate lQEM, a
11l scale mockup of the Apolio command module interior configured to represent

~7  the ground test vehicle and spacecraft for the first manned Apollo mission.

#HH
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HOUSTON, TEXAS--The first Americens on the moon will land in one of five
3 X 5 mile landing areas selected by the National Aeronautics and Space
Administration's Apollo Site felection Board.

Fach of the five landing areas satisfies criteria in which astronaut
safety Zs the paramount consiceration.

The places selected are ellipses around the following central polnts on
the face of the mocn:

Site One - 34 degrees sast; 2 degrees, Lo minutes north;

Qite Two - 23 degrees, 37 minutes east; O degrees, 45 minubes north;

Site Three - 1 degree, 20 minutes west; O degrees, 25 minubes north;

Site Four - 36 degrees, 25 minutes west; 3 degrees, 30 minutes south;

Size Five - 41 degrees, L0 minutes west; 1 degree, L0 minutes north.

The first two sites are in the Sea of Tranguillity, the third Is in the
Central Bay aznd the fourth anc fifth are in the Ocean of Storms.

The five sites were selected from eight under study, from a choice of
30 original sites, Selection of the five will permit scientists and engineers to
concentrate on the fewer areas in preparing data on the specific sites.

Tha Board studied material obtained by ummanned lunar orbiters and soft-
landing Surveyor spacecraft. Tunar Orbiter returned high resolution photographs
of all the sites and Surveyor provided closeup photos and surface data of the
general areas in which they are located.

Following are the criteria considesred by the Board:

—-Smoothness of area. The sites should have relatively few craters and
boulders;

--Approach paths. There should be no large hills, high cliffs or deep
craters which would cause incorrect altitude signals to the landing radar;

--Propeliant. The sites were selected to allow for the expenditure of the

ieast amount of propellant by the lunar module propulsicn system;

- more -
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~--FRecycling during countdown. The sites were selectea to allow for the
recyclirg time of the Apollo/Saturn V necessary if the countdown for launch at
Kennedy Space Center is delayed;

—-Free-return. The sites must be within reach of the Apollo gpacecraft in
the "free-return” trajectory. On the free-return trajectory a spacecraft would
cozst arcund the moon and return safely to earth without reguiring the operation
of prepulsion systems;

--Tighting., For optimum visiblility by the astronauts, the sites selected will
have sur-angle of from 7 to 20 degrees behind the lunar module as it approaches

the lan
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--Slope. The general slope of the landing area and the approach of the
landing site must be less than 2 degrees. All sifes are within the Apollo Zone
of Interest--that area of the visible side of the moon, and 5 degrees north and
socuth of its ecuator.

The desired sun-angle ranse of 7 to 20 degrees resulis in a cne-day leunch
opporturity per month for a given site.

Since there ars Tive landing sites selected for the first Apcllo moon
landing mission, there will be five days during a month on which a launch can
be made.

Before Flight to the moon, three of the five sites will be chosen for the
specific migsion, This will make a three-day period cach month availsble for

laurichirg the prime Apollo flight.
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SHouston

HOUSTON, TEXAS--The News Center operation for the Manned
Spacecraft Center will be relocated from Building Six (6) in
the Nassau Bay Office Complex to Building One (1) on site,
effective February 19, 1968,

The News Center telephone number will remain the same
(HU 3-5111), and the hours of operation will be from 8 a.m. to
5 p.m. daily.

News media representatives will have access to the MSC site,
as in the past, by showing their news media badge to the guard
on duty at the gate during regular working hours.

HH
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HOUSTON, TEXAS--Delays in the normal test and checkout
procedure in the Apollo & space vehicle being prepared for launch
at the Kennedy Space Center have resulted in a slip of the
launch date from March 21 to March 25.

The problems encountered, none of which are major, include
such items as modifications to the spacecraft service module
propulsion tanks, problems in flowing cryogenics in the space-
craft, replacing the inertial measurement unit (IMU} in the
spacecraft guidance and control system, changing four of the eight
actuators on the first stage outboard engines and resulting
interactions with normal test activities.

No one item can be exclusively identified as being the
major delaying factor, but the accumulative effect of the
corrective actions results in being four days behind in the

checkout schedule.
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EQUSTON, TEXAS-~Ten scientist-astronauts completed the firegt phase of their
training today and prepared to enter a year-long course to earn jJet pilot wings.

The ten, selected last August, have compieted the academic portion of the
general astronaut training program. It consisted of courses in science and
technology, and femiliarization with spacecraft and space flight operations.

Two scilentist-astronauts have been assigned to each of five Alr Force bases
where they will receive 53 weeks of flight training as members of regular
student pilot classes,

Reporting March 21 are: Brian T. O'Leasry, 28, and Robert A. R. Parker, 31,
Williams Air Force Base, Chandler, Arizonaz; and Joseph P. Allen, 30, and Karl
. Henize, 41, Vance AFB, FEnid, Oklahoma.

Reporting April 4 are: Thilip K. Chapman, 32, and William E. Thornten, 38,
Randolph AFB, San Antonio, Texas; John A. Llewellyn, 34, and F. Story Musgrave,
32, Reese AFE, Tubbock, Texas; and Anthony W. England, 25, and William B. Lenoir,
28, Laughlin AFB, Del Rio, Texas.

An eleventh scientizft-astronaut selected last August, Ponald L. Holmguest,
28, is completing an internship at Methodist Hospital, Houston.

Fach of the ten will log 24C hours of flying during the course. The first
30 hours will be in the T-41A, a propeller-driven light plane. The next 90
heurs will be flewn in <he T-37 jet trainer, and the last 120 hours will be in
the supersonic T-38 jet trainer, the same aircraft they will fly after returning
to MSC.

Several hundred hours of classroom work will cover navigation, weather,
radar, aviation physiology, and other related subjects. In addition, the ten
will participate in the physical fitness part of the course. The only classes

they will not attend are those dealing in specilalized military officer training.
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HU 3-5111 MSC ©68-14
March 11, 1968

i HoOousTtTOoON

HOUSTON, TEXAS--Launch of the Apollo 6 mission is now
scheduled for no earlier than March 28 from Cape Kennedy
Florida, the NASA announced today.

The date was changed from March 25 to allow additional
time for preparation of the unmanned Apollo spacecraft, which
will be launched on the 363-foot Saturn V vehicle.

This will be the second test flight of the Saturn V. The
first Saturn V mission, the successful flight of both the launch
vehicle and the Apollo spacecraft, was carried out November 9,
1967.

HHH
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Houston, Texas -- Six students from the U.S. Grant High School in
Oklahoma City are among the fifteen students from Texas and Oklahoma
participating in the NASA-NSTA Youth Science Congress being conducted
at the Manned Spacecraft Center, Houston, Texas, March 13-15.

The Houston conference, jointly sponsored by the National Aeronau-
tics and Space Administration and the National Science Teachers Associa-
tion, is one of twelve such regional congresses being conducted at NASA
facilities throughout the Un:.ted States this spring. During the congress
at the Manned Spacecraft Center, participants will tour the Center
facilities, engage in discusasion sessions with fellow students and NASA
scientists, and will attend a luncheon at the Center cafeteria where an
astronaut will informally speak with them.

Participants of the Youth Science Congress will present an oral re-
port on the scientific project or research-type project on which the trip

to Houston was won. The U.S8. Grant students are taught by Mr. Bradley

Brauser, 1200 E. Main, Edmond. The students and their projects are:
Deborah Lynn Denton, 1107 S.W. 42nd Street, 'The Effect of the
Various Drugs and Surgical Procedures on Circadian Rhythm of Plasma

Cortisol in Rats. "



Arthur Dayle Hancock, 1432 S. W, 63rd Street, ""Pair Production.'

Sandra K. Hanger, 1517 5. W. 40th Street, "The Characteristics
and Ceological Significance of Liesegang Rings. "

Martin Paul Hendren, 16 West Ranchwood Drive, "Effects of
Radiation and Gravitational Force on Living Ova and Zygote. N

Phyllis E. Shockley, 2232 S. W. 38th Street, "Learning of a Maze
fabit by Sizmese Fighting Fish."

Linda E. Weed, 1432 Johnston Drive, 'Particles Which Move

Faster Than the Speed of Light."
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March 12, 1968

Houston, Texas --- Three students from Robert E. Lee High School
in Houston are among the fifteen students from Texas and Oklahoma
participating in the NASA-NSTA Youth Science Congress being conducted
at the Manned Spacecraft Center, Houston, Texas, March 13-15.

The Houston conferencs, jointly sponsored by the National Aeronau-
tics and Space Administration and the National Science Teachers Associa-
tion, is one of twelve such regional congresses being conducted at NASA
facilities throughout the United States this spring. During the congress
at the Manned Spacecraft Center, participanis will tour the Center
facilities, engage in discussion sessions with fellow students and NASA
scientists, and will attend a luncheon at the Center cafeteria where an
astronaut will informally speak with them,

Participants of the Youth Science Congress will present an oral re-
por- on the scientific project or research-type project on which the trip
to the Manned Spacecraft Center was won. The Robert E. Lee students
are taught by Mr, Homa Hill, 4111 Wuthering Heights. The students
and their projects are:

David S. Elder, 741 Rocky River, ''Sea Anemones."

Randall ¥. Hafer, 6403 Redding Road, ''The Effect of Extreme

Temperature Change on the Killifish, Fundulug heteroclitus. "




2
William B, Morefield, III, 6666 Chimney Rock Road, "Observations

on a Crustacean Muscle, "
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Houston, Texas -- Two students from Enid High School, Enid,
Oklahoma, are among the fifteen students from Texas and Oklahoma
participating in the NASA-NSTA Youth Science Congress being conducted
at the Manned Spacecraft Center, Houston, Texas, March 13-15,

The Houston conference, jointly sponsored by the National Aeronau-
tics and Space Administration and the National Science Teachers Associa-
tion, is one of twelve such regional congresses being conducted at NASA
facilities throughout the United States this spring. During the congress
at the Manned Spacecraft Center, participants will tour the Center
facilities, engage in discussion sessions with fellow students and NASA
sciesntists, and will attend a luncheon at the Center cafeteria where an
astronaut will informalily speak with them,

Participants of the Youth Science Congress will present an oral re-
port on the scientific project or research-type project on which the trip
to Houston was won, The Enid students and their projects are:

Kenneth Lee Jones, 1402 Munger Drive, ''Development of a Two-
Dimensional Ocean Wave Gauge for Surf Studies.

Marvin H. Kopp, 1609 East Cyprus, 'The Effects of Dilantin on
the Nervous System of Mice."

Mr. Nolen Harsh, 1311 West Cherokee, is Jones' teacher and Kopp

is taught by Mr. Harold Duckett, 1610 East Cherokee,.
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Houston, Texas --- Melvin Reeves Motal, 303 Newport Street,

El Campo, Texas, a student at El Campo High School, is among the
fifteen students from Texas and Oklahoma participating in the NASA-
NSTA Youth Science Congress being conducted at the Manned Spacecraft
Center, Houston, Texas, March 13-15.

The Houston conferencz, jointly sponsored by the National Aeronau-
tics and Space Administration and the National Science Teachers Associa-
tion, is one of twelve such regional congresses being conducted at NASA
facilities throughout the United States this spring. During the congress
at the Manned Spacecraft Center, participants will tour the Center
facilities, engage in discussion sessions with fellow students and NASA
scientists, and will attend a luncheon at the Center cafeteria where an
astronaut will informally speak with them,

Participants of the Youth Science Congress will present an oral re-
port on the scientific project or research-type project on which the irip
to the Manned Spacecraft Center, Houston, was won.

Motal's teacher is Mr. Ed Springs, 801 Avenue I, His project is
"Design, Construciion, and Application of an Analog Computer for
Determining Formation Boundary Orientation from Standard Dipmeter

Curves, '
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Houston, Texas --- Charles H. Bowden, 811 Utopia Road, a gtudent
at Eighland High School, San Antonio, is mong the fifteen students
from Texas and Oklahoma participating in the NASA-NSTA Youth
Science Congress heing conducted at the Manned Spacecrait Center,
Houston, Texas, March 13-15.

The Houston conference, jointly sponsored by the National Aeronau-
tics and Space Administration and the National Science Teachers Associa-
tion, is one of twelve such regional congresses being conducted at NASA
facilities throughout the United States this spring. During the congress
at tae Manned Spacecraft Center, participants will tour the Center
facilities, engage in discussion sessions with fellow students and NASA
scientists, and will attend a luncheon at the Center cafeteria where an
astronaut will informally speak with them,

Participants of the Youth Science Congress will present an oral re-
port on the scientific project or research-type project on which the trip
to Houston was won.

Bowden's teacher is Miss Mary Lundeen, 3118 Elgin. His project

is 'Homeostatic Response of the Contractile Vacuole, "
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Houston, Texas -- Karen Ann Harbison, Ivan Star Route,
Breckenridge, Texas, a student at Breckenridge High School, is
among the fifteen students from Texas and Oklahoma participating in
the NASA-NSTA Youth Sclence Congress being conducted at the Manned
Spacecraft Center, Houston, Texas, March 13-15,

The Houston conference, jointly sponsored by the National Aeronau-
tics and Space Administration and the National Science Teachers Associa-
tior, is one of twelve such regional congresses being conducted at NASA
facilities throughout the United States this spring. During the congress
at the Manned Spacecraft Center, participants wil! tour the Center
facilities, engage in discussion sessions with fellow students and NASA
scientists, and wil!l attend a luncheon at the Center cafeteria where an
astronaut will informally speak with them.

Participants of the Youth Science Congress will present an oral re-
port on the scientific project or research-type project on which the trip
to Houston was won.

Harbison's teacher ig Mrs. Inez E. Robinson of Breckenridge.

Her project is "Relating Echinoderms Through a Systemic Analysis

of Enzyme Patterns. "
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Houston, Texas -- Hannah 1. Smith, 205 Worthy (Box 351), Saginaw,
Texas, a student of W, E. Boswell High School, Saginaw, is among the
fifteen students from Texas and Oklahoma participating in the NASA-
NSTA Youth Science Congress being conducted at the Manned Spacecralt
Center, Houston, Texas, March 13-15,

The Houston conference, jointly sponsored by the National Aeronau-
tics and Space Administration and the National Science Teachers Associa-
tion, is one of twelve such regional congresses being conducted at NASA
facilities throughout the United States this spring. During the congress
at the Manned Spacecraft Center, participants will tour the Center
facilities, engage in discussion sessions with fellow students and NASA
scientists, and will attenc a luncheon at the Center cafeteriaz where an
astronaut will informally speak with them.

Participants of the Youth Science Congress will present an oral re-
port on the scientific project or research-type project on which the trip
to the Manned Spacecraft Center, Houston, was won.

amith's teacher ig Mr. Arthur Wilcock, 713 Thersa Drive, Fort
Worth, Texas. Her project is "Reactions to Anti-A and Anti-B

Serum in Man and Animal Red Blood Cells. "
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HOUSTON, TEXAS--The Spacecraft for the “irgt manned Apollo mission will
use a launch pad cabin atmosphere of A0 per cent oxygen and L0 ver cent nitrogen,
rather than pure oxygen which will continue TC he used in orbit. the National
Aeronattics and Space Administration announced today.

“he change will apply only to the spacecraft cabin atmosphere during
ground operations and will require no changes to the exiszing spacecraft
environmental conirol system, which supplles pure oxygen in flight.

Asironauts will continue to breathe pure oxygen in their space suits before
and during the launch phase, at a pressure slightly higher than the cabin to
avoid leakage into the suit. After insertion into orbit the spacecraft
environmental control system will gradually replace the Sixty/forty cabin
atmosthere with pure oxygen.

iore than 140 flammability tests conducted with & full-scale gimulated
spacecraft at FASA's Menned Sracecraft Center Houston since Oetober 1367 show
that modifications to the Apollo spacecralt since the Apolle 204 accident of
January 1967 have drastically reduced the hazard of Tire in the vehicle.

Ignition sources have been minimized and many materials have been changed
tc prevent flame provagation. Several new matsrials not available during initial
Apollo design have been introcuced. A fire extinguisher and a new hatch for
crew egress have been ceveloped.

Tests were conducted in a pure oxygen atmosphere at pressures of six pounds
per square inch encountered in space flight, a 60/MO diluted oxygen atmosvhere
a* lsunczh pad pressures of 16 psi, and 16 psi in pure oxygen.

Tests of vure oxygen at pressures of 16 psi showed that although ignition
was difficult, intentionally ignited fires tended to spread in that atmosphere.
Tn zbout nalf the tests, the Jires failed to extinguish themselves and, instead,
spread oseyond acceptable limits. In the other two test conditions, the modified

spacecraft was judged acceptable.
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HOUSTON, TEXAS--Lauanch of the Apollo 6 mission from
‘Kennedy Space Center, Florida, has been rescheduled from
March 28 to April 1.

The delay is the rasult of the decision to replace helium
check valves in the Apollo spacecraft service propulsion system.
This work is expected to take about 80 hours.

The valves prevent propellants from backing into the
helium tanks in the propellant feed system of the service
propulsion system. Helium is used to pressurize the propellant
tanks which feed fuel and oxidizer to the service propulsion

system rocket engine.
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nll, TO XA S

HOUSTON, TEXAS--Ths National Aeronautics and Space
administration has rescheduled its Apollo © launch from
April 1 to April 3.

Reason for the 2-day slip in the unmanned Saturn V earth
orbital mission is to change a quick-disconnect coupling in
ground-support equipment. The mechanism is on the ground
side of the valve through which liguid hydrogen is fed to

the second stage (S-II) of the launch vehicle.
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HOUSTON, TEXAS--William A. Parker, chief of the Procurement Division of
the Administrative Directorate of MSC, has been appolnted Manager, Center Suppert
Planning and Control.

hilip H. Whitbeck, MSC Director of Administration, announced Parker's
appointment todsy. Parker Carroll, depuly chief of the Procurement Division
under rarker, has become acting chief pending sppointment of a permanent
SBCCEss0T

Whiineck said Parker will assist him in areas of administrative operations
of the center. Parker will be primarily responsible for policy formulation,
planning, implementaticn and control of the Center's support contract program.

He will serve as princivsl advisor to Center management and focal peint
for the direet liaison with NASA Headquarters in matters relating to support
contraczing.

Parker, & native of Sulplur, La., joined Manned Spacecraft Center in May
1961, and served as chief of the Apollioc Trocurement Branch and as deputy chief
0F the “rocurement Division before tecoming chief of the division this year.

Before moving to NASA, Parker held positions in program development,
procurenent ana management analysis activities with the Air Force at Brookley
Air FTorsze Rase, Ala.

Tn 196k, he was nominated as OCuitstending Young Man of the Year by the
(hamber of Commerce and Junior Chamber of Commerce in the Clear Lzke egrea. He
holds membership in the American Society for Public Admiristration and the
[Iational Coniract Management Association.

Parker received a Bachelor o cience degree from Louisiana State Unlversity

in 1961 and o Master of Artes degree in Tublic Administration from the University

e
-

o) klsnoma in 1967. He is a visiting professor in the Department of Political
Science at the University of Jklahoma.
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REY PERSONMEL ASS IGNMENT

Effective Harch 14, 1963, Hr., William A, Parker is assignes to the
Office of the Director of Administration amd appointed Manager of
Center Support Planning and Control. Hr. Parker will serve as an
assistant to the Director of Administration in areas of administrative
operat ions.

Mr. Parker will be primarily responsitie for palicy formulation,
planning, implementation, and control of the Center's support contract
program. In this capacity, he will serve as the principal advisor to
Center managyement and the focal point for direct liaison wlth HASA
Headquarters in matters relating to support contracting. He is
responsible for coordination and integration of the efforts of the
Adninistration Directorate Divisions as well as other elements of the
Center in the areas of support contract policy, implementation, and
control. He will be delegated the authority to act for the Director
of Administration in accomp!ishment of his responsihilities.

Mr. Parker will also e responsivie For the program control function
for the Administration Directorate requiring substantive, in-depth
participation on Lis part into the operstions orgsnizationally under
the Director of Administration.

Mr. Parker L. Carrolil has beer detailed to the position vacated by
Mr. Parker and ill s2rve as Acting Chief of the Procurement Division
until further notice.

e e DLGGE
H. Whitbeck
Director of Administration
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HOUSTON, TEXAS--The NASA Manned Spacecraft Center announced Monday
the award of =z $929,000 contract to the University of California for the
developrent and test of a prototype balloon flight system.

The system is scheduled for use in NASA sponscred High Altitude Particle
Experiment (HAPPE)} Program. Professor Luis W. Alvarez, of U of C's Space
Seience Laporatory, is the principal investigator with the scientists and
engineers of MSC's Science and Applications Directorate, cooperating in
the project.

The payload in this flight is 50 feet tall, 8 feet in diameter, weighs
approximately 10,000 pounds, and will fly at an altitude of approximately
90,00C feet. Frime objective of HAPFE is to use naturally occuring radiation
to investigate the interactions of elementary particles in the high energy
domain. Prime element in the HAPPE payload is a cryocgenic superconducting
magnet which has an effective filed region of one meter in diameter, one
and a half meters in length and a maximum magnetic fieid value of approxi-
mately 10 kilogauss.

After prototype testing further flights with a full HAPPE scientific
package are plammed with the proven flight systems.

The prototype flight is tentatively scheduled for late summer of 1968,
after descent systems performance evaluations are completed by MSC scientists
and engineers. The Structurzss and Mechanics Division of MSC will prepare, test
and irnstall the parachute system and implement the water recovery phase of
the operation.

Three Apollo parachutes are being considered for the descent system.

Testing of the parachute system is scheduled to be conducted at El
Centro, California by SMD's Landing and Docking Mechanics Branch early this
summer with sea recovery trials concluding tests prior to the late summer

flight of prototype HAPFE.

(more)



The prototype system will be launched from the Chico Municipal Airport,
Chico, California. Recovery of the gondola is expected to be made in the

Paeific Ocean, approximabely 100 miles from the coast of California.
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HOUSTON, TEXAS--The NASA Manned Spacecraft Center has awarded a $649,249
contract to Spacecraft Incorporated of Huntsville, Alabama, for production of
a prototype stored program data processor for possible use on board spacecraft
in post-Apolle programs.

The contract requires Spacecraft Tncorporated to develop, fabricate and
test a microminiature Stored Program Data Processor (sPDP) system and to
deliver a single prototype by August 27, 1969.

Work under the fixed-price contract will be performed at Spacecraft
Tncorporated’s facilities in Huntsville and Houston.

The SPDP is to be capable of operation under launch, orbital, and deep
space environments. It will consist of a digital control and combiner unit,

a flexible format generator and up to sixteen remote acquisition units, and
will have a memory of 2CU8 words.

The SPDP is a highly flexible, programmsble format, pulse code modulation
data acquisition system which can be used for both operational and experimental

spacecraft data handling needs.
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HOUSTON, TEXAS--Eugene F. Kranz and Glynn S. Tunney have been designated
as lead Tlight directors for the Tirst two menned Apollo missions, Christopher
C. Kraft, Jr., Director of Flight QOperations, announced today.

Tunney will be the flight director for the first manned Apollo flight.

He was a Tlight director for Gemini missions 9 through 12 and lead flight
director on Apollo 201 and on Apollo L, the first flight of the Saturn V.

Kranz will be the Tlight director for the second manned Apollo mission.

He was s flight director on Gemini missions L through 9 and directed the Apollo 5
mission, the flight of the first lunar module.

The appointment of three new flight directors for the Apollo program was
also anrounced by Kraft. The longer and more complex Apolle missions of the
future will require more advancze planning involving the flight director, and
the duty of flight directing will become more of a full time job, Kraft explained.

Named were M. P. (Pete) Frank, Gerald D. Griffin, and Milton L. Windler.

The three new flight directors will be assigned to the staff of John D. Hodge,
Chief, Flight Centrol Division.

The new flight directors are all from divisions in the Flight Operations
Directorate, and each will be relieved of his current duties for the new
assignment.

Frank, 37, was born in Bryan, Texas., He was graduated from the University of
Texas with a BS degree in aerc engineering and received a MS degree in mechanical
engineering from the Drexel Tnstitute of Technology in Philadelphia. He Jolned
NWASA in October 1962. He is merried to the former Barbara Rumph of Ft. Valley,
Georgia and the couple has two children and reside in La Porte, Texas. His
current assignment at MSC is Chief, Lunar Mission Analysis Branch, Mission

Plapning and Analysis Division.

-]
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Griffin, 33, was born in Athens, Texas, and was gradusted from Texas AZM
University with a BS degree in aerconatutical engineering. FHe jolned NASA in
June 1964, e is married to the former Sandra Jo Huber of Brownwood, Texas,
and the couple has two children and reside in Hassau Bay across from the Center.
His current agssignment at MSC 1s Assistant Chief, Command and Service Module
Systems Branch, Flight Control Division.

Windler, 36, was born in Hampton, Virginia, and was graduated from
Virginia Polytechnic Institute with a B9 degree in aercnautical engineering.

He joined NACA (NNASA's vredecessor) in June 1954, and except for a tour of
duty with the Alr Torce from February 1955 to December 1958 has been with MASA.
He is married to the former Betty Seloy of Shermen, Texas, and the couple has
three children and reside in Friendswocd, Texas. ‘s current assignment at MSC

is Chief, COperatiocnal Test Branch, Lending and Recovery Division.
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HOUSTON, TEXAS--The National Aercnautics and Space Administration and
the U.S. Navy are conducting a feasibility study of using specialized equip-
ment in recording the "sea state” of the North Atlantic.

The survey, which is being carried out by a NASA aircraft eguipped
with scientific equipment, is to determine if the concept of airborne "sea
state" sensing with radar scatterometer is feasible. The aircraft, =
converted Lockheed Electra, will be flying over the Nerth Atlantic for the
next two weeks ccllecting daliz on the rcughness of seas in excess of 15
feet. Previous best missions flown from Newfoundland indicate this equip-
ment is successful in record:ng seas of 13 feet and less.

This oceaznography mission ig a portion of the Farth Resources Aircraft
Survey Program being performed by the NASA Manned Spacecralt Center, Houston,
Texas. The Spacecraft Cceanographic Project Office of the Navy's Oceanographic
Office, New York Universiby and the University of Kansas are working together
cn this project.

Prime purpose of the mission is to determine if the scilentific equip-
ment aboard the aircraft might have a possible space application. Centinuous
global monitoring of sea staste conditions, through a satellite system, might
enable safer routing of marine surface vessels.

The survey aircraft, which is based at Keflavik, Iceland, wiil fly within
a triangular-shaped ares bounded by Keflavik, Iceland, and the oceanographic
vessels "Alpha' and "Item”. The "Alpha'" is positioned southwest of Keflavik
and the "Ttem”" is southeast.

Approximately 20 persomael from the NASA, the Navy end the two partici-
pating Universities will be working cn the mission which is scheduled to be
completed by April 15. The VASA Alrcraft, equipped with a radar scattero-

meter and an assortment of cameras, will fly at an altitude of 10,000 feet

-morec-
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(at 290 MPH) approximstely 500 nautical miles over the test area.
Date collected during the two week mission will ke returned to the
MASA Manned Spacecraft Center in Houston, where it will be reduced and

processed for scientific analysis.
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HOUSTON, TEXAS--Evaluation of preliminary data indicates that
the spacecraft successfully accemplisned the Apollo 6 mission on April 4.

Although an alternate mission was selected because of Saturn V
Jaunch vehicle problems which prevented achievement of some major objectives,
spacecraft accomplishments were impressive, engineers reported today after
studying preliminary data. “he evaluation will continue for several weeks,
and early results are subjecs to change, bul it is cbvious that spacecraflt
systems survived severe tests in good condition, engineers said.

Major accomplishments include:

-- The longest single inflight burn of the service propulsion
system, seven minutes, 25 seconds, which exceeds the most severe requirement
on a lunar mission.

-- The guidance and navigation system controlled the long burn per-
fectly, guided the spacecraft to the proper apogee, and early evidence
indicates the system worked well during entry.

-~ The reaction control system held the spacecraft in proper
attitude, including during tae long cold soak period.

-- Spacecraft heat protection was demonstrated again. Even
though entry velocity was not as great as originally planned, the value
reached exceeded earth orbitzl entry velocity by a considerable margin.

-- The new unified crew hatch and sezsls withstcod the mission
in good condition. .

-— The fuel cells performed well despite a long storage period
and considerable open-circuit operation during preflight activities.

Some relstively minor problems were found, but they did not

affect the course of the mission.

-more-
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Shortly after the three-hour mark in the missgion, the essential
electrical load automatically transferred from ac bus 1 to ac bus 2. Pre-
liminary information does not provide the reason, and it is gtill under
investigation.

Telemetry data became erratic for several minutes during the launch
phase, so that further data are required to verify the emergency detection
system sequence during operaticn of the second and third sfages of the launch
vehicle. TIn general, the instrumentation system performed satisfactorily,
and data show the EDS operated properly during liftoff and first stage thrusting.

Abcut two minutes after 1iftoff, vibrations, accelerations and
outrigger strains indicated an unexpected change in ITA-CR drmexl: crosracicristies.
This may have been an instrumentation problem and thus not a significant
event. The test article was flown in place of a lunar module,

Eatry veloecity was about 4,000 feet per second less than planned
(36,500), but the velocity that was achieved (32,776) was midway between
the entry velocities of command module 017 on the Apollo 4 mission (36,545) and
command module 011 on the Apollo/Saturn 202 mission (28,512). Engineers
deem this a valuable point in the overall evaluation of the heat shield
characteristics and entry guidance performance.

After the launch vehicle's third stage failed to fire for the
gimulated treanslunar injection, the SPS was used to achieve the desired
spacecraft apogee. The 3PS was Tired continuously for seven minutes, 25 seconds
under guidance and navigation contreol, and the engine operated normally
throughout the burn. It was the longest single SP8 inflight firing to date
and demonstrated the capability of the system to accomplish the burn
necessary to take the Apcllo spacecraft out of z translunar trajectory and
place it into an orbit around the moon.

A second firing of the SPS was inhibited because not snough of the
degired velocity change cculd have beer gained with the propellant remaining

after the long burn.

=more-
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The six-hour cold soak was accomplished as planned to achieve minimum
temperature of the command mocule ablator before entry. Minimum at the ablator
bondline was approximately -80 degrees ¥, indicating that the pre-sct cold
soak attitude was correctly maintained.

Charring of the heat shield was similar to that seen on the Apolilo b
spacecraft. Figures on cherring and entry temperatures are not yet available.
The extravehicular activity handles and the sea anchor attach polnt were in
essentially preflight condition,

The unified erew habch and seals were in good condition, and the
opening mechanism operated properly. Yo structural damage was found during
the initial visual observation of the spacecraft. The windows appeared
relatively clean, with condensation on the ingide of the heat shielg panes.

Performance of the envirommental control system was satisfactory.
Cabin pressure stabilized at about six pounds per square inch after cabin
pressure relief valves seated at 8L minutes into the mission, Pressure
decayed to 5.8 psia prior to entry, indicating that the cabin leakage rate
was negligible,

o attempt was made to control cabin temperature, and the control
valves were set at the full cold position. The average cabin temperature

En

remained at 6L degrees I

T

until start of the cold soak period and decreased
to 56 degrees T prior tc entry.

Fuel cell performence compared favorably with Apolle 4 data end
preflight predictions. All fuel cells performed properly after having been
stered for approximately two years and after having been operated in an open-
circuit condition for an extended time during launch preparztions. The fuel
cells maintained dec bus voltages between 27.5 and 29.5 throughout the flight.
The ac bus voltages were maintained within 11k to 117. The cryogenic system
functioned satisfactorily.

Performance of the stabllization and control system and the missicn

control programmer was nominal throughout the mission.

=-rore-



Recovery forces reported that all drogue and plliot parachute mortars

and main parachute disconnects functioned. The main parachutes were sighted

in the water, but sank before they could be recovered. The command module
was upright when first sighted:; however, it may initially have floated upside
wwn, and then righted 1tself automatically, sinee the uprighting bags were
deployed. Normally, the bags do nct function unless the command module is
floating inverted.

A1l recovery aids were deployed and operating. The high frequency
antenna was bent,and the HF signal was weak. However, there are no plans

to use the HF recovery beacon on manned flights.
Spacecraft landing volint was estimated to be 27 degrees 40 minutes

Horth, 157 degrees 55 nminutes West, about 50 miles from the onboard targeted
landing point. Retrieval coordinates were 27 degrees 38 minutes North, 158
dkgrees 00 minutes West. Sea conditions were moderate toc rough,

Figures on entry heating, lift-to-drag ratio and G forces are not
yet available.

Both onboard cameras functioned well, The 70 mm Maurer still camera
exposed more than 750 frames and returned exceptional photographs of the earth.
The 16 mm Millikan motion picsure camera captured the fiery entry into the earth's

atmosphere in vivid color. The Miilikan camera exposed about 700 feet of

film,

=MOXEe—-
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A1l times in the tables which follow are referenced to range zero,
the integral second before lirTt-off. Range zero was 07:00:01 EST. Lift-off
wag at 07:00:01.5 EST.

SEQUENCE OF EVENIE

Planned Actual
Third stage reignition command 03:10:09.4 03:13:35
Third stage engine cutoff comnand 03:15:36.7 03:13:50
Spacecraft/third stage separation 03:18,.38.6 03:14:28.8
SPS ignition 03:20:16.9 03:16:06
SPS cutoff 03:24:30.9 03:23:31
Apogee 06:21157.5 06:28:57
SPS ignition 09:22:13.8 None
SPS cutoff 09:25:22.3 None
CM/SM separation 09:27:54 09:37:05
400,000 feet altitude 09:29:24 09:38:34
Begin blackout 09:29:49 09:38:59
Fnd blackout 09:39:15 09:48:25
Drogue parachute deployment O9:43:3h O9:52:kh
Main parachute deployment 09:44:23 09:53:24
Landing 09:49:45 09:58: 14

~-more-
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Time
Altitude,
Velocity,

Time
Altitude,
Velocity,

Time
Altitude,
Velocity,

Time
Altitude,
Velocity,

Time
Altitude,
Velccity,

TRAJECTCORY PARAMETERS

Orbital Insertion

nautical miles

ft/sec

SPS Tgnition

nautical miles
ft/sec

SP3 Cutoff

nentical miles

i /sec

Apogee

nautical miles
ft/sec

Entry Interface

feet
ft/sec

Space~fixed flight path angle, degrees

~morae-

Planned

00:10:58.6
103.k
25,561

Actusl

00:12:38
100.9
25,743

03:16:06
103.6
25,743

03:23:31
279
31,630

06:28:57
12,01G.6
7,403

09:38:2L4

L00,000

32,776
-5.94
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MSC 68-30
ORBITAL ELEMENTS
PHASE CONDITTION PLANNED ACTUAL
Tnitial Parking Orbit Apogee, nm 106 196
Perigee, nm 101 96
Period, minutes 88.28 90.00
Parking Orbit at Apogee, nm 11L 200
Third Stage Reignitiocn . 6
Attempt (after third stage Perigee, mm 10 100
venting) Period, minutes 88.47 9C.13
Coast Ellipse Apogee, nm 12,013 12,019
Perigee, nm 18 18
Period, minutes 384k 38L.8

~IMOTe-
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M3C 68-30

Misgion Elapsed Tire

Hours minutes

09:38
09:53
09:58
10:29
13:43

15:55

RECOVERY

Event

S-band contact by recovery aircraff

VHE centact by recovery aircraft

Radar contact by USS Okinawa

Vigual sighting by recovery aircraflt
Flotation collar installed and inflated

Spacecraft aboard USE Ckinawa



Released by NASA Headquarters, Kennedy Space Center, and Marshall Space T1light

Center --  April 11, 1968.

Early evaluations of the data on the April L launch of the second
Saturn V vehicle provides further information relating to the propulsion
troubles in the two upper stages, but has not yet revealed the basic source
of the difficulties,

Despite propulsion vroblems, the Saturn V succeeded in placing & total
of more than 264,000 pounds into earth orbit. The vehicle was launched at
7 a.n. EST from the Kennedy Space Center,

Preliminary results of =he flight were contalinesd ir an early report
issued by the NASA Marshall Space Flight Center, In charge of Baturn
development.

Second stage engines 2 and 3 cutoff prematurely at 408.7 and L10 seconds
after 1iftoff, respectively, causing a 58-second longer than normal second
stage burn and larger than expected deviations Trom second stage (s-1I1)
flight end conditions.

One candidate cause for the two engines cutofl was the respensibility
of the 8-IT aft Interstage having struck the engines when it was jettisconed
at second plane separation. Onboard camera film recovered after the launch
ruled out this possibility by showing a normal and smooth separation,

First burn of the third stage (S-IVE) was 29.2 seconds longer than
planned to compensate for the early cutoff of the Two second stage engines.
The result was a high cutoff velocity and an elliptical parking orbit. The
attainment of this orbit was a demonstration of the unusual flexibility

designed into the Saturn V.

=MNOT'C -



A1l engine and stage restert conditions appeared normal, but the
S=IVB's J-2 engine did not rastart in orbit. The restart was to have pro-
pelled the 5-IVB and Apollo spacecraft into a simulated translunar
trajectory.

Evaluation of early data indicated that the first stage (S1C) performed
as planned, Stage thrust was essentlally the same as predicted during the
first porticn of the flight.

The data indicated satisfactory S-II performance through rirst svage ocest,
S=-IT ignition and the early portion of the B5-IT powered flight.

The carliest observed deviaticns were decreasing temperatures on the
main oxydizer valve and its control 1line on engine 5 and a steady increase
in engine 2 yaw actuator pressure, occuring at 278.4 seconds.

Several engine parameters indicated a sudden 5,000 pound thrust decrease
in engine 2 at 318.4 seconds. At the same time there was a2 sudden increage
in pressure in both piteh and yaw actuators.

Analysis of the data indicated the cutoff signal from engine 2 caused
the number 3 engine to shut down by incorrectly closing the engine 3 1iquid
oxygen prevalve., It is possible that wires carrying cutoff commends to the
number 2 and 3 engines were interchanged.

Quick look data indicates that the third stage performed satisfactorily

through first burn and orbital coast. Shortly after orbit insertion a cold
helium supply leak was observed but bottle pressure was sufficient to meet
gsecond burn regquirements.

Even though normal engine and stage prestart conditions were observed,
the engine received the start signal and the engine valves opened properly,
the engine did not restart.

The initial study of data relating to the S-IVB reigniticn problem suggest
that there may have been a leak in one of the two propellant lines-- provably
fuel leading to the J-2 enginds augmented spark igniter (ASI). If that was
the case, the propellants reaching the spark plugs were probably insulficient,

or inadeguate in mixture, tc achieve the proper start conditions.

=-more-



Hydraulic system performance was satisfactory on the first stage. It
was satisfactory on the second stage until about 140 seconds before premature
shutdown of the two engines. At this time there was an increase in the yaw
and pitch actuator differential pressures.

Third sbage hydrauvlic systems performance was normal thru first burn.
Shortly before spacecraft separation, a programmed command to initiaite the
auxiilary hydraulic pump was given but the pump failed to operate. Ground
commands after spacecraft separation also failed to start the systems.

Pump operation was not a reguirement for engine restart.

A longitudinal oscillatien of the vehicle, measured at 5 cycles per
second, was experlenced during the later portion of the SIC stage burn.

This phenocmernon was algo recorded cn the first Saturn V flight, but it was
greater on AS 502. Investigations are alsc continuing in this area.

Guidance and other instrumentation unit functions were satisfactory.
Flight profile was nominal up to the loss of engine 2 on the second stage.
At second stage cutoff, the altitude was high and velccity was low. This
led to a longer burn of the third stage and a slightly higher velocity than
normal, causing the third stage and spacecraft to go into an elliptical orbit.

Preliminary inspectlon of the telemetry record indicates that few
measurements failed. There were 29 measurements walved prior to launch,

9 known failures and 19 questionable measurements. Telemelry performance
was good on all lengths. Scme 2,300 measurements were planned originally.

Onboard televisicn cameras gave good data. Only two of the six onboard
film cameras have been recovered, The Two cameras recovered viewed the

separation of the first and second stages.
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HOUSTON, TEXAS..

Spacecraft 2TV-l service module arrived at the Manned Spacecraft Center
thig week with the command module to be delivered soon for a series of
mannad thermal vacuum tests which will help verify that the Apcllo Spacecraft
is ready for its first manmed [light.

One of the many people whe assisted in readying 2TV-1 for its coming
test program was Marion Imsk, a systems engineer for MSC's Space Environment
gimilation ILaboratory. ILusk was recently commended by Apollc Spacecraft
Program Manager George M. Low for a suggestion credited with avolding a delay
of a week or more in the delivery of the test vehicle to MSC.

Tusk was assisting in the final checkout of 2TV-1 at the North American
Rockwell facility at Downey. California late in March when a water glycol
lezk was discovered in a valve seal of the spacecrafi environmental control
unit, The normal procedure would have been o remove the environmental control
unit and repair the sesai. This would have caused at least a week's delay.

iusk suggested cutting out the section of the ECU control panel with the
leaking valve, replacing the faulty seal and re-installing the panel section
with its repalred valve.

This scmewhat unigue approach was tried and was proved successful in
subseguent testing. Willism Bergen, President of NR's Space Division, called
attention to Task's conbribution to the Apollo Program in a letter fto Low
pointing out that as a result of Lusk's suggestion the leak was repaired and
tested the day after it was discovered.

Low offered his personal congratulstions to Lusk for what he called "a

(]

very significant comtribution to the Apoilo Program’ and one that "is very

mich appreciated.”
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HOUSTON, TEXAS--Scientist-Astronaut Brian T. O'Leary has withdrawn from
NASA's astronaut training program because, he says, 'Flying just isn't my cup
of tea.”

The 28-year-old Boston native who holds a doctorate in astronomy has been
learning to fly for the past month at Williams Air Force Base, Chandler, Arizona.
He and 10 other civilian scienuist-astronaut candidates comprised the most
recent group to join the astronaut corps at Houston's Manned Spacecraft Center
in August 1967.

Dr. O'leary soloed and had about 15 hours of flying time when yesterday he
advised his NASA superiors in Housteon and Air Force authorities at Williams AFE
that he had decided to drop ous of the program in order to pursue a career in
planetary resecarch,

"It is true,” Dr. O'Leary said in a letter to friends, "that in my present
youth.....I might be overlooking a promising opportunity to conduct planetary
research either from earth orbit or in situ {on location) 10 to 15 years hence.

"But measnwhile T will be in an age range in which a scientist performs his
most preductive and creative research.” Also, he saild, "the recent budgetary
delays are disappointing.”

In the letter, he went on to emphasize the key point on which his deeision
turned--flying. ''In spite of the problems cited, I was still reasonably content
to stay with the program and 1=t my attitude depend on my reaction to flying.
Somewhat to my surprise, I fouad I just don't care for it."

"Finally," he said, "I waat to make it clear that while I am leaving the
astronaut program, I am not leaving the space program. I think T can better

serve that effort as a full-tine researcher in planetary astronomy."

=-more-
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MSC Director of Flight Crew Operations Donald K. Slayton gaid NASA would
work with Dr. O'Leary in trying to find the proper slot for him,

Dr. O'Leary got a bachelor's degree in physies from Williams College, a
master's in astronomy from Georgetown University and a doctorate from the
University of California at Berkeley in 1967.

Le is the fourth astronaut to resign. The others were Col. John Glenn,
Cmdr. Scott Carpenter and Dr. Twuane Graveline, His resignation leaves sl

astronauts active in the program.
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Houston

RELEASED BY NASA HEADQUARTERS

HOUSTON, TEXAS--The National Aeronautics and Space Administration has
completed contract negotistions with the Roeing Company, Seattle, Washington,
for technical integration and evaluation in support of the Apollo Program.
This agreement covers work which Boeing initiated under a NASA letter
contract issued last June 15.

Total value of the work under the cost-plus-fixed-fee agreement through
December 31, 1968, is $73 million. The contract may be extended as necessary.

Under the contract, Boeing will assist and support the NASA Headquarters
and the manned space flight centers.

The company will supply technical analysis and evaluation which assists
NASA in arriving at technical declslons involving Apollo systems enginsering,
space vehicle integration, and flight readiness. Boeing has rendered this
type support for Apollo 4, 5 and 6 flights.

Tasks under this agreement group into engineering evaluation, configuration
management, production planning and scheduling, and readiness review.

Boeing analyses and evaluations are generally based upon data developed
by NASA and other Apollo contractors.

The new agreement is in addition to Boeing's previously contracted
Saturn V work which includes engineering, construction and test of the
Sgturn V first stage oooster; support of assembly and system integration
of the vehicle's second and third stages with the first; and design engineering
support of certain ground support equipment at the Kennedy Space Center in

Florida.

#HH



\ v — A S
-
AR
Uie YV« IS Lalefi)
NATIONAL AERONAUTICS AND SPACE ADMINISTRATION

MaNNED SPACECRAFT] :
I ; £ N TE R #1, Texas

HU 3-5111 MSC 66-34
May 10, 1968

Houston

HOUSTON, TEXAS -- The National Aercnautics and Space Administration
announced the award of $301,000 contract to the David Clark & Co., Worcester,
Mass., for the design of a new Apollo sof't suit.

The contract calls for the deslgn, development and delivery of a
prototype intravehicular pressure sult for test and evaluation for possible
use by an Apollo crewman in the command module. The NASA Manned Spacecraft
Center, Houston, Texas awarded the contract to Clark , supplier of the
pressure suits worn by Gemini astronauts, following non-competitive sole~
source negotiations.

The Crew System Division of MSC ig asking Clark to design a light-
welght suit that will be less bulky than the one presently scheduled for use
by Apollo astronauts who will perform lunar surface and extravehicular
activities. In many ways the new suit concept is similar to the soft suit
worn by Astronauts Frank Borman and James Lovell during their li-day Gemini VII
mission, December 4-18, 1965,

Specifiecations call for the suit, a2 hybrid of the Apollo and Gemini
pressure garments, not to exceed 20 pounds, to interface with existing suit
hardware and interface with the couches in the command module.

Considerations are for the garment to be worn only in the command module
during launch asnd reentry and for intravehicular utilization. The present
Apollo extravehicular garment {manufactured by International TLatex Corporation,
Dover, Del,)} will be worn during EVA portions of Apollo.

The new sult utilizes all safety requirements incorporated into the
Apollo garments following the fatal spacecraft fire in January 1967. Such
items as teflon-coated Beta fiber and aluminized kapton are among the many
changes.

Delivery of the first prototype soft suit is scheduled for June 1968,

It will be considered as a backup only to the current intravehicular suit

made by TIC.
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Houston

FOUSTON, TEXAS--Reassigament of three Manned Spacecraflt Center officals
aimed at closger coordination of advanced lunar exploration planning and
strengthening of the Center's system testing activities was announced
today by Dr. Robert R. Gilruth, Center Director.

John Hodge, I'light Control Division chief, has been assigned as
Director of a newly-established Lunar Exploration Working Group. Fugene F,
Kranz, deputy chief, Flight Control Division, will serve as acting chief.

Aleck C. Bond, Mznager of the Relisbility and Quality Assurance Office
and the Flight Safety Office, has been reassigned, effective June 1, 1968,
as Manager, Systems Test and Evaluation, Engineering and Development
Directorate.

Martin L. Raines, Managesr, White Sands Test Facility, will become
acting manzger of the Reliability and Quality Assurance Cffice and the Flight
Safety Office, in addition To his White Sands assignment.

Dr. Gilruth said that the ILunar Exploration Working Group will be
responsible for planning, coordinating and directing all aspects of the
Tunar Exploration Program at MSC.

As Director of the group, Hodge will be responsible for coordination
and direction of all MSC actlvities relating to lunar exploration and
representing MSC with the Apollo lunar Exploration Office in the Office of
Manned Space Flight, NASA Headquarters, and other groups outside M3C involved

in the Lunar Exploration Program.

The group will be charged with reviewing and coordinating all Center
activities which support future missions, including advanced technology,
experiment definition and other related activities.

Dr. Gilruth said other members of the Lunar Exploration Working Group

will be named at a later date.

=more-~
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The reassignment of Bond to his former position in the Fngineering
and Development Directorate is to enable him fo assist Dr. Maxime PFaget,
E&D Director, in planning, directing and managing the very large volume
of test activity carried out by the directorate, Dr. Gilruth gaid. This
activity is now at its peak in the Apollo Program, Dr. gilruth peinted out.

Reines' assignment as acting chief of the Reliability and Quality
Assurance Office and the Flight Safety Office recognizes the value in that
position of Raines' experience during the past six months as a member of a
special team headed by Dr. Toerhard Rees of Marshall Space Flight Center,
which has been assisting George M. Low, Manager, Apollo Spacecraft Program,

with manufacturing problems arising in that program.
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HOUSTON, TEXAS---The National Aeronautics and Space Administration
has signed supplemental agreements with the Grumman Adireraft Engineering
Corporation valued at approximately $161,124,000 for changes in the Apollo
Iunar Module contract.

The agreements formally incorporafe into the Grumman contract some
250 changes previously authorized by NASA for modifications to flight and
ground-test hardware, test programs, documentation procedures and mission
requirements. They include changes recommended by the Apollo 204 Review
Board +o make the venicle more fire-resistant, and they cover increased
personnel costs resulting from program delays following last year's space-
craft fire at Cape Kennedy.

The supplemental agreements also modify the basis for determining fee
in the cost-plus-incentive-fee contract, giving more welght tco the guality
of contractor performance as evidenced by flight results and placing less
emphasis on delivery schedules.

The modifications bring the total estimated value of the Grumman
contract since Jenuary, 1963, to $1,580,00C,000.

Grumman performs the mejority of work on the Lunar Module contract
at its Bethpage, New York fecility with support from its field offices

in Houston, White Sands and at the Kennedy Space Center.
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HOUSTON, TEXAS--A rocket probe is scheduled for ilaunching over the
South Atlantic from Watal, 3razil on June 10 to obtain data useful to
seientists in studying the dynemics of the inner radiation (Van Allen)
belt. The project is a coocgerative effort of the National Aeronautics and
Space Administration and ths Brazilian National Space Commissicn (CNAE) .

The information obtained by the probe should also be useful in safeguarding
astronants in relatively low altitude missions in the vicinity of the
radiation belts.

The project, known as the South Atlantic anomalyv probe, will be carried
out by CNAE scientists and technicians from the Barreira do Inferno range
near Natal, with launching services bvelng provided by Brazilian Ministry of
Aeronautics crews. The oroject takes its name from a reglon over the South
Atlantic where the radiaticn belts come uniquely close to the earth's surface.

Launch vehicle for the probe is the Canadian manufactured Black Brant IV,
5 two-stage, solid propellant rocket designed for scientific scundings of
the upper atmosphere and tre near space environment. The 37-foot-tall Black
Bran- will boost the paylosed to an altitude of 535 nautical miles above the
South Atlantic.

The experiment package, which welghs approximately 80 pounds, consists
of magnetometers for magnetic field measurements, five-channel electron
spectrometer for defining the electron flux of the anomaly, three ion
chamoers for radiation dose measurements and a heavy ion detector.

Measurements within the sznomaly will begin when the rocket reaches
360,000 feet at 50 seconds into the flight. The experiment package will
transmit data to ground staticns at Barreira do Inferno range. Data will
be collected by the Brazilian team on magnetic tapes for evaluation by the
NASA Manned Spacecraft Cen-er (MSC), Houston, Texas which is managing the
program for NASA.

-more-
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The second stage of the Black Brant IV is scheduled to land in tre
ccean 200 miles downrange from the lsunch site. It is not planned to
recover the instrument package.

Launch window is from June 10-15 based on the correct position of thne
Moon for the lunar aspect (sensor) dzvice aboard the rocket.

Under the cooperative agreement, MS3C's Space Physics Divislion, of the
Secience and Applications Directorate, which designed and fabricated the
experiment instrumentation, i1s directing the program. The Sounding Rocket
Branch of NASA's Goddard Space Flight Center, Greenbelt, Maryland, is
assisting in the launch and data recovery. For Brazil, the CNAE is providing
overall management direction and scientific coordination and the Brazilian
Ministry of Aeronautics 1s carrying out launching and data recovery operations.

The Rlack Brant is manufactured by Bristol Aercspace Limited, Winnipeg,
Canada. In additicn to furnishing the rockets and related hardware, Bristol
is respensible for the training of Brazilian launch crews at Natal.

Subseguent flighte are planned to cbtaln similar data in the Tuture.
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EHoustoNn

HOUSTON, TEXAS--Astronaut James Irwin and Gerald Gibbons, & Grumman Alrcraft
Engineering Corporation pllot, are scheduled to simulate the first mammed
flight of an Apollo lLunar Module in a large vacuum chamber at The Manned
Spacecraft Center beginning Monday, May 27.

The test is to help verify that the TM is ready for its first manned
flight in earth-orbit late this year. Subsequent testing at MSC will check
out the vehiclie for its primary mission--landing two astronauts on the surface
of the moon and returning them to an orbiting command module.

Irwin and Gibbons will man ITA-8 a total of four times under simulated
space conditions in Chamber B. The first manning May 27 is expected to last
about 12 hours with the crew entering and leaving the spacecraft in their
pressurized spacesuits under vacuum conditions.

Trwin and Gibbons will perform many of the same funectiong aboard the
test spacecraft on the ground that astronauts will perform in flights around
earth and in landing on the moon. During the first manning the crew will
activate and checkout the spacecraft systems while test conductors monitor
vehicle and crew performance through electronic sensors and closed circuit
television. Trwin and Gibbons will also simulate a firing of the IM's 10,000
pound thrust descent engine in their first manning, carrying cut all functions
except actual engine ignition.

In three subsequent mannings over a two-week period Irwin and Gibbons
will simuliate other engine ignitions and maneuvers with the IM which fuiure
astronauts will perform in Lunar landings and flights in earth orbit.

The primary purpose of LTA-8 thermal-vacuum testing is to verify that
the Lunar Mcdule design provides an adeguate thermal environment for crewmen

and eguipment in the simulated vacuum and temperature extremes of space.

=-moxre -
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Chamber E will be pumped down to an atmosphere the same as would be encountered
about 80 miles zbove earth, and its walls will be cooled with liquid nitrogen
at a temperature of about 350 dagrees below zero Tarenheit to simulate the

cold of space. =lectric heater elements attached to the surface of the IM
simulate heating from the sun and engine firings.

Although LTA-8 was never intended to fly, it 1s bullt of the same
materials and contains nearly all of the same flight qualified eguipment as
will be carried aboard the first Lunar Module to be flown by astronauts in
earth orbit. The vehicle is not eguipped with flight-type engines and attitude
control thrusters since these engines cannot be fired in the vacuum chamber.
Tts propellant tapks are filled with a simulated precpellant (freon), and it
is much more heavily instrumented than it would be for space flight. To
crewvmen Trwin and Gibbons, however, LTA-& will look and perform very much like
a flight IM. The test craft ccntains all of the crew equipment and displays
that will be used by astronauts on future flights, including space food which
Irwin and OGibbons will have for lunch during their day in the vehicle. 1In
addition, the crewmen will wear the latest model Apollo spacesuit for the

test.
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Houston

HOUSTON, TEXAS--A four-day course in 1ife support training for pilots was
compacted into two days of rigorous sessions Tor sixteen astronauts and five
other Manned Spacecraft Center people at Perrin Air Force Base Monday and Tuesday
of this week.

The course,conducted by the Alr Defense Command life support school near
Sherman, Texas, was oriented toward surviving, without serious injury, an
emergency ejection from a high performance alrcraft.

The training included classroom sessions, demonstrations, participation
in simulated emergency conditions connected with ejection from aircraft, and
parasailing over the waters of Lake Texhoma.

Astronauts taking part in the training were from the fourth and fifth
goups selected for the space program, the first group of scientists and the
last group of pilots selected.

Classroom sessions included a briefing on equipment issued for the training,
the will to survive, pre/post ejection procedures, personal/survival equipment,
and rescue procedures and self aid.

Techniques on how to get loose from the parachute after it is no longer
needed and the proper procedurzss to follow in ejecting from the aircraft, preceded
simulated ejection training from a tower. A simulated ejection, including sound
effects, was followed by Jerky plunging rides down a cableway from a 35-foot tower
for about a five-second ride that ended in an abrupt swinging twisting halt and
then release from the parachute harness. Each man toock four rides on this
simulator and during the short descent was required to do a simulated check of
his canopy, release and deploy his survival pack, and open the safety covers over
the two parachute releases in order o be prepared for landing after a low altitude

aircraft ejection.

—-more-—
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Helicopter-hoist training was used as the means of getting the trainees to
the top of the jump tower for the gimulated ejection training.

Sessions con other trainers included procedures and demonstrations on how
to steer a parachute for a landing site, the proper way to fall when hitting
the ground at various angles ard the use of a tree-letdown device while suspended
from the parachute harness.

In ancther session, each trainee was dragged on the ground in various
positions by a full parachute canopy pillowed by a wind machine that produced
30 to 60 mph winds. The subject was required to release at least one of his
chute attach points in order to collapse the canopy.

The trainees were also required to make Jumps forward and backward, from
a platform on a moving boat, into the water with their parachute harness attached
to straps on the rear of the boat. The subjects were then dragged through the
water on their backs or face down until they were able to activate the parachute
yeleases. Boats were in the water to pick up the wet remains of the trainees.

The above training filled out the first day of activities and on the second
day parasail training occupied most of the time.

Launching of the trainees on a parasall was from the shore of the lake on
an 800 foot tow rope attached wo a power boat. Altitudes of up to 40O feet were
reached by the trainees before their descent and splash into the lake and pickup
by boat.

The final parasail ride of each trainee was with a survival pack. They were
required to deploy packs while airborne and after landing, get into one-man
rafts and paddle ashore.

Astronauts taking the training at Perrin were Vance Brand, Gerald Carr,
Joe Engle, Ronald Evans, Owen Garriott, Edward Gikson, Don Lind, Jack Lousma,
Thomas Mattingly, Bruce McCandless, F. Curtis Michel, Edgar Mitchell, William
Pogue, Stuart Roosa, Paul Weitz, and Alfred Worden.

Otters from MSC tzking the training were Conway Roberts and Lawrence Gaventa,
staff pilots; Donald White, flight engineer and quality control inspector for MSC
aircraft; Jerald Rackley, parachute and personal equipment gpecialist; and Dr.

Clarence Jernigan, who rides as a passenger in aircraft with astronauts.
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?sramHouston

HOUSTON, TEXAS--Ninety area youths will be provided summer employment by
the Manned Spacecraft Center through the Job Fair program, which was conducted
recently in Houstcn.

Most of the jobs will be in the clerical field in ocffices throughout the
Center. Five of the young men in the program will be assigned to a juniocr
apprentice program, on basic saop practices, in the Technical Services Division.

To coordinate the activities of the Job Fair employees at MSC, Mrs. Erma
Evans, a teacher from M. C. Williams High School in Houston has been hired for
the summer months.

In addition to this new program, MSC has four other programs providing
employment and/or training to about one hundred economically deprived young people
of high school and college age.

These programs are: The Junior Student Trainee Program; Job Opportunity
for Youth (JOY); Vocaticnal Office Education Program (VOR); and Back-to-School
Youth Opportunity Campaign (YOC). All five programs are administered under the
direction of Stanley Goldstein, Chief, Fmployee Development Branch of the MSC
Personnel Division.

"These four programs, plus the Job Fair, constitute MSC's efforts toward
an active, balanced approach c¢f placing economically disadvantaged youth,"
Goldstein said.

Twelve youths are in the Junior/Student Trainee Program. It is designed to
provide meaningful work experience and compensation to selected minority high
school gradustes to enable them to begin college careers,Goldstein stated. This
program, in its fourth year, &lso encourages and provides an opportunity for
promising high school graduates to participate in the MSC Cooperative Education

Program for college students.

-morc-—
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The Job Opportunites for Youth (JOY) program is now in its second year
at MSC, and is providing useful work experience for fifty previously unemployed
high school dropouts from low income families, according to Goldstein. The JOY
program's purpose is to motivate and prepare these young men and women to obftain
regular gainful employment. This is done through work experience, academic
(classroom) training and guldance counseling.

The Vocational Office Education {(VOE) program is conducted at MSC in
cooperation with the Houston Independent School District. The program is in its
second year at MSC, and twenty-three students are currently enrolled, twenty-one
girls and two Dboys.

Participating in the VOE program are C. H. Milby and E. E. Worthing High
Schools. The students spend three hours or more per day in an approved and
supervised training station, which is the place of employment, and each student
earns ons cradit toward graduation for the on-the~job-training. The program
is degigned for senior students in business education whose curriculum combines
on-the-Jjob training with occupationally related classroom instruction in a
simulated business office laboratory.

Goldstein stated that a major objective of the VOE program is the eventual
placement of gqualified Negro and Letin American secretaries in permanent positions
within the Manned Spacecraft Center.

The Back-to-School Youth Opportunity Campaign (YOC) at MSC includes students
between the ages of 16 and 21 who work amaximum of 16 hours a week and attend
high school classes. This program is in its fourth year at MSC and has twelve
students. The primary purpose of YOC is to enable the students to finance their

own education.
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Houston

HOUSTON, TEXAS~~The Rocketdyne dinjector will be used in the Bell
ascent engine of the first mammed lunar module, it was anmounced by the
Naticnal Aeronautics and Space Administration Apollo Program officials
today.

The Bell engine powers the lunar module in its ascent from the
surface of the moon. Injectors deliver fuel and oxidizer into the
engine combustion chamber,

Qualification testing will continue on the original injector made
by Bell Aerosystems Co., Buffalo, N.Y., as well &s on the injector
made by North American Rockwell Corp.'s Rocketdyne Division, Canoga Park,
Catifornia. These tests are expected to be completed in August. A
decision has not yet been made as to which injector will be used for the
lunar mission,

Bell manufactures the ascent engine under a subcontract to the
Grummen Aircraft Engineerirg Corp., prime contractor for the lunar
module.

On August 2, 1967, NASA selected Rocketdyne to design, develop,
and qualify an alternate ir.Jector after the Bell injector experienced
developmental difficulties. A joint NASA and Grumman team conducted a
review of both injector programs in April and May 1968. This evaluation
led to selection of the Rocketdyne injector for the first manned lunar
module mission.

The Bell engine has been fitted with the Rocketdyme injector at the
Rocketdyne Canoga Park facility. This engine is being installed in the
lunar module by Grumman at Bethpage, Long Island, prior to its shipment

to Kennedy Space Center, Florida, later this month.
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HOUSTON, TEXAS--A study of an Emergency Earth Orpital FEscape Device will
be made by the Lockheed Missiles and Space Company, Space Systems Division,
Sunnyvale, California, under a $200,000 contract with the National Aeronautics
and Space Administration's Manned Spacecraft Center,

Under terms of the fixed-price contract, Lockheed ig to develop a conceptual
design of a three-man entry vehicle in earth orbit (up to 300 miles). The
escape device could be launched with future space vehicles, to remain in orbit
until needed.

During the first part of ~“he eight-month study, several concepts are to be
developed, Midway through the contract performance period, one or more concepts
will be selected by NASA for a detailed conceptual design. An analysis will
then be performed to determine an optimum integrated selection of subsystems,
aerodynamic shape and stability, and division of operational responsibility between
automatic systems and manual astronaut control.

Comparisons will be made ocetween the three-man escape vehicle and concepts
developed under other study contracts, In addition, variations to the basic
design will be considered to dztermine the effects of increasing the crew capacity
and also of re-entering from higher altitudes including emergency re-entry
from a 1G,400-mile-high synchrenous earth orbit.

TLockheed was one of the three companies responding to a NASA request for

propogals on the study.
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JOUSTON, TEXAS--The first in a series of sounding rocket probes of
the South Atlantic inner radiation belt launched from Natal, Brazil, was
described as successful by NASA officials Wednesday.

The probe, which carried an 80-pound experiment package 502 miles
over the Atlantic, was launched at 6:41 p.m. CDT Tuesday from the Barreira
do Inferno range near Natal., The project--South Atlantic Anomaly Probe
(SAAP)--is a cooperative ef’ort of the Hational Aeronautics and Space
Administration and the Brazilian National Space Commission (CNAR).

Data obtained from the flight, which lasted 15 minutes, will be
useful to scientists in studying the dynamics of the inner radiation
belt (Van Allen) and provide information useful in safeguarding Apollo
astronauts in relatively low altitude missions in the vieinity of the
radiation belts.

Preliminary analysis of the data indicates that the experiments
carried in the nose cone of the Canadian manufactured Black Brant IV
launch vehicle performed aczording to plan. A detailed analysis of data
will be carried out =zt the VASA Manned Spacecraft Center, Houston, Texas.

Project officials report from Brazil that the two-gstage, solid
propellant vehicle performed "better than expected." The 37-foot tall
rocket launched the experiment package into the anomaly on a ballistic
trajectory.

The experiment package splashed down 328 miles southeast of the launch
gite. Recovery of the package was not plianned.

The Space Physics Division of MSC directed the program. The Scunding
Rocket Branch of NASA's Coddard Space Flight Center, Greenbelt, Maryland,
sssisted in the launch end data recovery. For Brazil, the CNAE provided

overall management directicn and scientific coordination and the Brazillan

-more-
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Ministry of Aeronautics carried out “he launch and data reccvery
operaticns.
Similar flights are planned later to obtain further data on the

radiation belt.
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HOUSTON, TEXAS--Simulating zero G or partial G on earth in a situation
that would be suitable for training astronaut crews to perform duties on
the lunar surface or in a weightless state, has proven to be a difficult
task.

Most of the devices or -echniques developed in the past rely on vertical
fall, suspension at odd anglss in a sling, use of an gircraft flying a
Keplerian trajectory {parabolsa), or the buoyancy of water., Disadvantages
are encountered in simulating realistic subgravity conditions by these
methods.

A recently developed partial gravity simulator designed to overcome
the attendant disadvantages of prior methods and devices is now in operation
in Building 5 at the NASA Maaned Spacecraft Center,

The Partial Gravity Simulator (PGS), comprises a gimballed body
support system which suspends the trainee from one end of a piston in a
vertically arranged pneumatic cylinder and piston assembly. Mounted atop
the cylinder and piston assexbly is a pneumatic servo mechanism which
incluces a spring suspended from an overhead moncrail on an air bearing
which weighs the assembly from which the trainee 1s suspended.

A small vane, mechanically linked to the main supporting spring, moves
between two opposing jets and controls a twin pneumatic servovalve arrange-
ment. The two pneumatic servovalves meter the flow of compressed air into
the cylinder to cause the piston to apply a constant uplifting force to
the trainee, irrespective of the relative position of the cylinder and piston
cr the vertical motion of the trainee.

For simulating lunar gravity, the uplifting force is always egual to
five-sixths of the trainee's weight. He thus exerts a force of only one-
sixth his weight on the walking surface, which is the expected lunar

gravitational force.
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Harold I. Johnson and Arthur &. Trader invented the "Subgravity

r

Simulator." Both are with the MSC Flight Crew Support Division.

The gimbal body support system provides the trainee with three full
degrees of freedom in attitudes and is attached to the lower end of the
19-foot piston rod of the 20-foot long pneumatic ecylinder, which, in turn,
ig rotatable within the 3-inch diameter cylinder, Two full translational
degrees of freedom are provided by the monorail in the horizontal direction
and by the cylinder in the vertical direction, respectively. A limited degree
of fresdom is provided in the lateral direction by the simulator acting as a
50-foot pendulum supported on air bearings from the monorail.

The gimbal system consists of yaw and pitech gimbals which are half
clrcle members pivotally joined at their diameter ends, and a roll gimbal
in the form of an axially rotatable rigld rod which at cne end 1s secured to
a back plate strapped to the body of the trainee, and its other end 1is
sournalled to the center of the arc defined by the piteh gimbal. The back
plate is part of the harness assembly which supports the trainee's torso
while leaving his arms and legs free. The attachment of the rod to the
adjustable back plate is such that the rod extends through the trainee's
center of gravity.

The pneumatic piston and cylinder assembly and the pneumatic servo
mechanism are suspended by the spring arrangement which pesiticns the twin
valves to contrel gas feed to the cylinder and the exhaust therefrom. Through
use of a separate control system for moving the opposing Jets relative to
the vane, the lift of the simulator can be adjusted from zero 1ift to any
1ift degired and can therefore simulate gravitational forces of zerc G to
one 3 for any weight up to 500 pounds.

The PGS unit operates above a ramp eight-feel wide and 30-feet long
which is hinged at one end and can be elevated to simulate any lunar slope
up to 30 degrees. The steps on the leg of the Lunar Module are located at
one end of the ramp and also within range of the PGE 1s a 4-foot square by
9-foot deep box filled with simulated lunar material for using a lunar drill

at one-gixth G by a tralnee.

~more-=
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A fore and aft travel of 50-feet is possible with the PGS and vertical
travel of 19-Tcet., The lateral travel is limited to five-Teet either side of
center while suspended from the piston rod. The usable side tTo side motion
of a trainee for accurate simulation 1s 2-Teet on either side of the center
of the pendulum movement.

Two gimbal mounts for fTrainees are used with the PGE. One weighs 12
pounds and is used for partial gravity simulations. It provides full freedonm
in vaw, plus or minus 30 degrees freedom in roll and unlimited (360 degrees)
freedom in pitch. The other gimbal weighs 25 pounds and is used for zero G
training. It provides full angular freedoms in yaw, pitch and roll,

The ramp beneath the PG3 is to be covered with a simulated lunar
surface material for walking by the tralnees at one-sixth G. A fabric cover
will be placed over the lunar surface material while extravehicular (EVA) or
zero G training is in progress to prevent the compressed air jets from the
maneuvering unit from blowinz the lunar surface material.

The feeling of friction that will be transmitted tc the ftrainee using
the PGS willl be no more than plus or minug one-ounce when making vertical
cr fore and aft movements.

Lighting will be providzd by two sets of lights to simulate Sun and
Tarth shine. They will be sized to look about the actual size that would be
seen from the lunar surface. One set of lights will simulate the sun and
earth from the top of the room at a 45-degree angle. The other set will be
on movable stands and repressnt incident angles on the moon from 5 o 15-degrees.
The light source for the sun will be a collimated light which will produce a
cirele of light 10-feet in diameter and will be about one-third the actual
brightness of the sun. The light will not simulate the heat of the sun's
rays, but it will cause temporary blinding of the trainee 1T he looks directly

into the light source.
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HOUSTON, TEXAS--More than 60 engineering and science professors,
instructors and research sftaffers from colleges and universities from
across the nation are attending three summer faculty fellowship programs
at the Manned Spacecraft Center, The programs are aimed toward stimulating
idea exchanges between NASA and the teachers while refreshing the research
outlook of their honme institutions.

A total of 25 participants are enrolled in the HASA-ASEE Summer
Faculty Fellowship Program, including 11 who are second-year reciplents.
Under this program, directed by Assistant to the MSC Directer for Academic
Relations Dr., James L. Youngblood, each faculty fellow is assigned tc an
MSC senior engineer or scientist who acts as his research advisor. The
fellow spends eight weeks on a research and development assignment and two
weeks in orientation, classwork and seminars.

The second program is the NASA Paculty Pellowship Program in Systems
Engineering Design, and is conducted in cooperation with the University
of Houston and Rice University. In the program, also directed by Youngblood,
the 21 participating fellows are assigned to design teams for selecting
and designing a complex space system to meet a given set of mission
objectives.

The third program is —<he MSC Summer Visiting Faculfy Appointments
Program in which there are six participants who are assistant, associate
or full professors in the Tields of public or business administration,
economics and management. Fellows in the pregram are assigned to either
research or operational tasks in MSC organizations.

Harold W. Whittington of the Management Analysis Branch directs the
Visiting Faculty Appointments Program.

#H
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HOUSTON, TEXAS--The zero-gravity environment of space may be a
natural fire extinguisher. Limited results from alrcraft studies show
that during periods of welghtlessness convective air currents are not
produced by a flame as they normally are on earth. As a result, oxygen
supplies are not replenished, and a fire tends to suffocate in the products
of ite combustion.

J. H. Kimzey of the NASA Manned Spacecraft Center's Structures and
Mechanics Division has developed an experiment which may be flown on
Apolle Applications missions to learn more about how fires behave in a
zero-g enviromment.

Of particular interest is the kinetic energy which, as observed in
aircraft studies, is still present after the visible flame is extinguished.
MSC engineers want to know how long after a flame is smothered it could
be rekindled if a fresh supply of oxygen is furnished by forced convection
or a return to gravity. They also will want to learn more about how
fires spread in a welghtless enviromment. Will gases of combustion
propel burning materials into new areas creating secondary fires? And
how far must two flammable objects be separated in zero-g to prevent a
fire's spreading from one to the other,

Methods of extinguishing fires in space are alsc of interest,
particularly fires which must te extinguished in a breathable cabin
atmosphere, with a minimum of toxic or irritating by-products.

The MSC experiment plan calls for installation of a 1.1 cubic fcot
pressure chamber in the Apollo Applications, S-IVB Multiple Docking
Adapter (MDA). AAP crewmen would conduct the experiments, observing,
photographing and taking radicmetric readings on some one hundred

flammability tests.

=more-
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Tuels such as polyethylene, mylar, nylon, polyurethane, polycarbonate,
cellulose and teflon will be electrically ignited inside the chamber
while the results are observed and recorded throusgh glass ports.

The atmosphere of the chamber will be oxygen at 5 PSIA, and the
chamber will be equipped with a fan to reproduce convective air currents
that would normally be set up by spacecraft ventllating systems and
astronaut movement. There will also be provisions for evaluating water,
helium and vacuum extinguishment systems.

The equipment will be designed for six months life in orbit so that
revisits may enable further testing after replenishing fuels, film and
extinguishing agents.

Viost of the design, development and production of the chamber and
its support equipment will be done in-house at the Manned Spacecraft
Center. Pending final definition of the experiment, it is expected NASA
will award a contract for fabrication of an emission spectrometer. The
spectrometer will be used to measure infra-red, visible light and ultra-

violet energy levels during flammability tests.
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: Houston

HOUSTON, TEXAS--A pulmonary disease about which little is known has
foreced Lt. Cdr. John S. Bull, 33, to withdraw from the astronaut program,
the National Aercnautics ani Space Administration anmounced today.

Bull reported todsy to the National Naval Meaical Center, Bethesda,
Maryland, for an examination to determine whether he is medically fit to
remain on active duty in the Navy. He has been placed on non-flying
status.

M3C medical suthorities said the disease is uncommon and has been
defined ir only the past few years. It has no medical name, but is sometimes
called "Aspirin Asthma.” TIts cause 1s unknown, and there is no cure.

The disease is characterized by three factors: (1) chronie sinusitus,
(2) chronic obstructive pulmonzry disease, end (3) marked sensitivity and
intolerance to aspirin.

Doctors said the disease is not a true allergy and is much more serious
than asthma. It most frequently strikes young men in the late 20's and
early 30's and is a progressive disease, they =aid.

Lack of knowledge of the disease restricts treatment to alleviation
of the symptoms. Medical research on the disease 1s being conducted.’
Climate and environment aprarently do not cause the disease or affect its
progress, doctors said.

Bull's problem first tecame apparent in August 1967, when he was
treated for sinusitus. In November, he developed a slight cough, and in
January 1968, he experienced his first asthma-like attack.

Bull is one of the 19 astronauts selected by NASA in April 1966. He

was assigned to the crew for Lunar Test Article-8 thermal vacuum tests,

=morec-
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but was replaced because of the medical problem. In addition, he has

been a member of the support team for the third manned Apollo mission.
Bull's departure leaves 53 astronauts active in the NASA program.
Bull, a native of Memphis, Tennessee, is married and has a 2-year-old

gson. He has a Bachelor of Science degree in mechanical engineering from

Rice University. Prior to jolning the astronaut team, Bull was a Navy

test pilot.
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HOUSTQN , TEXAS=~A new Zacility recently installed in the Guif of
Mexico by the Manned Spacecraft Center's Ianding and Recovery Divisiom, as
an aid to test schedules for gualifying spacecraft and supporting recovery
equipment, will no doubt be of interest to area boating enthusiasts and
fishermen.

The installation, located about 25 miles south of Galveston on a
Shell 0il Campany rig, is an automatic weather station which measures and
transmits wave height, wind speed and direction, relative humidity, air
and water temperature.

This information is transmitted to the U.S. Weather Bureau Office at
Galveston, where the data are recorded and the information is then supplied
to the Spaceflight Meteorology Group at M3C as required to support IRD test
progrems in the Gulf.

The U.S. Weather Bureau at Galveston will also make this information
available to the public. Initially, the date will include wind directiom,
velocity and wave height and later temperature and relative humidity will
pe added. This informaetion will be available every three hours and if
weather conditions should warrant, will be disseminated hourly.

MSC's Lending and Recovery Division is involved in numerous operational
test programs requiring the at-sea testing and qualification of spacecraft
and supporting recovery equipment. These tests are normally carried out
in the Gulf of Mexico, from the NASA Motor Vessel Retriever, under operating
conditions which closely simulate the actual ocean environment in spacecraft

recovery operatlons.

=MOTC=
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The majority of the IED tests are performed subject to specific
minimum and maximum weather constraints and same tests require an accurate
knowledge of the actual wave heights and periods. Initially, the tests
were conducted on weather forecasts with visual observation and estimations
during the actual test.

To fzcilitate this type of testing and to improve test schedules and
quality of information, it was declded to install & weather transmission
site onboerd an offshore oil platform in close proximity to the area where
testing is normally carried out. The Shell 0il Campany authorized MSC to
install this eguipment on its Bucceneer Platform A, located approximstely
25 miles south of Galveston. Shell has provided this, as well as other
assistances in the past, at no cost to the govermment.

The weather station is automatic in operation and normslly transmits
for 21 minutes every three hours., Provision is made toO transmit on =&
continuous mode if required, and also from external battery packs if power
is lost aboard the Shell pliatform.

By utilizing electronic equipment on hand in the Electronics
System Section of the LRD Recovery Electronics Branch, the cost for the
weather recording and transmission facility was kept to a mirimum. Actual
cost was less than $7,000. Leroy Penn of IRD was the project engineer for
the installation.
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HOUSTON, TEXAS--The National Aeronautics and Space Administration
has completed tests associamed with the "longitudinal oscillations"
problem of the Saturn V launch vehicle and has mapped out a means of
preventing excessive osclllations. The solution will be verified in a
test firing of a flight stage early next month.

The solution will be the use of "accumulators' or small gas reservoirs
in the liguid oxygen prevalves of the first stage tc change the frequency
of oscillation in the propu.sion systen.

The oscillations resonating with the vehicle structure natural
frequency caused considerabe concern among rocket engineers during a
portion of the flight of the second Saturn V. It was launched from the
NASA-Kennedy Space Center last April L.

The Saturn Ve--a threec-stage rocket 363 feet tall with the Apollo
spacecraft in place--was developed by the NASA-Marshall Space Flight Center
as the launch vehicle for the manned lunar landing mission.

Engineers working on the problem encountered during the flight of the
second Saturn V have compleled analyses, studied flight data and conducted
hundreds of tests in identifying the cause of the up-down motion of the
vehicle.

T'he natural frequency of the vehicle structure is about four cycles
per second. The frequency of the propulsion system was between four and
Tive cycles per second.

Changes in mass, such as when propellants are being drained from the
tanks, increase the frequency level of the structure. The freguency
level of the propulsion system alsc increases as the flight progresses

but at a slower rate.

=morc-
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Since the propulsion system frequency was only slightly above that
of the structure, and sirce the structure frequency increased faster, the
frequencies grew closer together and finally ccincided.

When twe frequencies are the same or very near, the amplitude, or
severity, of the oscillations are multiplied. This is what happened
during the flight of the second Saturn V.

The task facing the engineers was finding the best method of keeping
the frequencies apart. Several possible methods were considered but these
were narrowed to two 'candidate fixes" which received maximum attention.

One posgible solution was to inject helium into the liguid oxygen
feed lines to change the frequency of the propulsion system.

The decision was made, however, to use "shock absorbers" in the LOK
prevalves to dampen out any oscillations that might occur in the Teed ducts.
This would rsduce the natural freguency of the propulsion system to about
two cycles per second, lower than that of the struciture.

Prevalves are located in the five LOX ducts Just above the engines.
They serve to detain the LO{ in the feed ducts until late in the countdown,
when the fluid is admitted to the main LOX valves on the engines in
preparation for ignition.

Each prevalve has a cavity in which a gas pocket will be maintained.
Filling the cavities with helium will begin ten minutes before liftoff and
will continue after start-ud of the first stage engines.

A relatively small amomt of gas is required--about 2.1 cubic Teet in
all five of the first stage engine feed systems. The only modification
required to the stage is provision of a means of injecting helium into
the rrevalve.

The helium is fed into the accumulator initially from a ground source;
after launch the small amowat needed for replenishing comes from the on-
board helium vessels which are used to supply gas for the operation of

certain valves, for pressurizing the fuel tank and other purpcses.

=nore-—
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Kits for modifying the vehicle to accept elther of the two candidate
fixes were prepared and tested early in the study to save time.

Modifications are beinz made now in the first stage of the third
Saturn V launch vehicle, now at Kennedy Space Center, and to the first
stage of the sixth Saturn V. The latter stage is in a fest stand at
the Mississippi Test Facility being prepared for test firing early in
August.

Iee B, James, Saturn V Program Manager at the Marshall Center, said
about 1000 engineers working on the problem included those from MSFC, the
Boeing Company, the Martin Zompany, TRW, Inc., Aerospace Corp. aand
Rocketdyne Div. of North Amsrican Rockwell. Martin and TRW personnel
worked on the problem from independent positions, and Aerospace Corp.
engireers served as consultants.

James said the unanimous decision of all involved to use the accumulator
methed indicates how thoroughly the test, propulsion and analysis work
was done.

Results of the work and the recommendation were presented to Lt. Gen.
Samuel €. Phillips, Apollo Program Director and Dr. George Mueller, NASA
Associate Administrator for Manned Space Flight during a conference Monday.
EBoth accepted the recommendations,

The conference included representatives of the industry team involved,
the Marshall Center, Kennedy Space Center, the NASA-Mammed Spacecraft Center
and NASA Headquarters.

James sald tests indicate that the oscillation levels for the
upcoming flight of the third Saturn V will not exceed those of the firsi
Saturn V, which made a "textbook" flight on Nov. 9, 1967.

%éf%j#

(Attached is a sketch of the LOX prevalve.)
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HOUSTON, TEXAS~-The National Aeromauties and Space Administration
has officially accepted delivery of the first flight system of the
Apollo Lunar Surface Experiment Package (ALSEP) from the Aerospace
Systems Division of the Bendix Corporation.

The ALSEP system, a series of scientific experiment instruments,
which American astronaute will place on the surface of the mocn,
is designed to collect ard transmit scientific deta to Earth for
one to two years after its emplacement on the lunar surface. It is
carposed of nine separate experiments which are scheduled to provide
the scientifiec cormunity with unprecedented knowledge of the lunar
environment and intericr -- especially in the areas of geophysices,
particles and fields and the lunar atmosphere.

The first flight system, which passed acceptance tests this
week at the Bendix plant at Ann Arbor, Michigan, is composed of
five experiments: Passive Seismameter, Magnetometer, Solar Wind,
Spectrometer, and Suprathermal Ion Detector and Cold Cathode Gauge.

The Passive Seismometer is & threee-axis seismometer which will
measure lunar tremeors to study the moon's interior to its center ==
whether it has a crust and core and whether it is layered in structure
like the earth. The principal investigator is Dr. Gary Latham,
Columbia University's Lemont Geological Observatory. Dr. George Sutton
of the University of Hawaii, Dr. Frank Press of Massachusetts
Institute of Technology and Dr. Meurice Ewing of Columbia University

are co=investigators.

(more)



The Magnetometer will measure the strength, direction and gradient
of the moon's internal magnetic field as well as the interaction of the
solar wind's magnetic field with the lunar boé%. Pricipal investigator
is Dr. Charles P. Sonett of NASA Ames Research Center, and co-investi«
gators are Dr. Jerry Modisette of NASA's Manned Spacecraft Center and -
Dr. Palmer Dyal of Ames.

The Solar Wind experiment will measure the energy, velocity, and
direction of medium energy drotons, electrons and alpha particles in the
solar wind as they arrive at the moon. Dr. Conway W. Snyder 1s principal
investigator and co-investigators are Dr. Douglas Clay and Dr. Marcia
Neugebauer all of the Jet Propulsion Laboratory.

The Suprathermal Ion Detector (SIDE) will measure the temperature
and density of positive ions existing in the moon's ionosphere by
sampling ions in a wide range of energies. The Cold Cathode Gauge
Experiment (CCGE), will determine the pressure of neutral particles by
measuring the density of the ambient lunar atmosphere. Principal
investigator for SIDE is Dr. John Freeman of Rice University, CCGE
principal investigator is Dr. Francis Johnson of the Southwest Center
for Advanced Studies with Dallas Evans of NASA's Manned Spacecraft
Center as co-investigator.

The Apollo astronsuts will deploy the first flight system, which
will be carried to the Moon on the Lunar Module, in a prescribed
arrangement. Bach experiment will be connected to a central station
which will collect =nd transmit datz %o the Manned Space Flight Network
(MSFN). Telemetry data from the ALSEP will be received by various
MSFN sites and relayed to the Apollo Mission Contreol Center, Houston,
Texas. The MSFN can commznd the AISEP to perform various functions as
required by the principal investigators.

Electric power for the AISEP will be furnished by a Radio-isotope
Thermoelectric Generator (RTG) which was developed by the Atomic Energy
Commission. It will provide adequete power for up to two yeers.

The first flight system is part of the overall Bendix contract which

is currently valued at approximately $30-milliom,

end
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Houston

1, Texas

HOUSTON, TEXAS--Dr. Jerry Modisette, Chief of the Space Physics
Division, has been appointed Senior Staff Seientist on the staff of the
Director of Secience and Applications at the NASA Manned Spacecraft
Center, Houston, Texas,

Dr. Stanley C. Freden, former scientist with the Aerospace Corporation,
El Segundo, Califromia, has been named Dr. Modisettés successor.

The two appointments were announced today by Dr. Wilmot N. Hess,
Director of Science and Applications at MSC.

In his new post, Dr. Modisette, 34, will serve as a senior
advisor and consultant tc the Director of Science and Applications
for all directorate programs in space physies. Dr. Modisette, who is
a 1956 graduate of Louisiana Polytechnic Institute, received a
Vaster of Science in Physics from Virglnia Polytechnic Institute
in 1960 and & Ph. D. in Space Science from Rice University in 1967.

He joined the Langley Research Center, Langley Fleld, Virginia, in
1956 and later transferred to Houston with the Menned Spacecraft Center.

Before his appointment as Chief of Space Physics Division in
November 1966, Dr. Modisette served as Chief of the Radiation and
Fields RBranch at M3C.

Dr. Freden, 40, who will assume his new duties as Chiefl of the

 Space Physies Division on or about August 1, 1968, has been senior staff
scientist at Aerospzce since May 1961, ¥rom July 1957 to May 1961,
he was senior physicist £t the University of California's Lawrence

Rediation Laboratory at Livermore, California. Dr. Freden, a native

O E-



of New York, is a graduate of UCLA where he received a BA in math anc
and his Masters and Ph. D, degrees in the field of physics.

As Chief of the Space Physics Division, Dr. Freden will be
responsible for developing space sclence programs in the area of
space rediation, meteorolds, atmosphere, solar and interplanetary
medium physics, and astronamy.

Dr. Modisette is a native of Shreveport, Louisiana.
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EHoustonNn

HOUSTON, TEXAS--Astronaut Michael Collins, 37, will undergo surgery
this week to remove a bone spur growth that hasg developed in his cervical
spine. He entered the Air Torce's Wilford Hall Hospital, San Antonio,
Texas, last night.

The spinal condition was discovered in tests last week after Collins
noticed abnormal physical sensations. Cause of the boney growth is
unknown, X-rays have confirmed its presence.

Whether the problem will affect Ceollins' assignment as prime command
module pilot for the third manned Apollo mission will not be known until
after surgery when the amount of time required for recuperation can be

established.
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HOUSTON, TEXAS--The recuperative period for Astronaut Mlchael
Collins will be three to six months, medical authorities estimated
today.

The estimate makes it obvious that Collins will nct be able to
remain the prime command mcdule pilot for the third manned Apollo mission,
scheduled early next year, MSC officials reported. They said a
replacement will be announced in a Tew days.

Collins is in goed cordition at the Air Force's Wilford Hall
Hospital, San Antonio, Texss, following surgery this morning to remove
bone spur growth from his spine., Attending doctors said the surgery

was successful with no complications.
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HOUSTON, TEXAS--Medical authorities at the Air Force's Wilford
Hall Hospital, San Antonic. Texas, expect that Astronaut Michael Collings
will be released from the hospital by the end of next week.

Collins' recovery continues to be good following surgery to remove
a bone spur growth from his spine. He was out of bed and walking

briefly yesterday and agaln today for a longer period of time.
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Houston

HOUSTON, TEXAS--The flock of ducks at the Manned Spacecraft
Center will be "rounded up" and vaccinated against Botulism, a
type of food poisoning.

The ducks, which number approximately 150, have probably
been exposed to Botulism. About 14 ducks have died recently
from what is suspected to be the disease Botulism. The disease
is caused by the organism Clostridium-Botulinum.

Vaccine has been obtained and the ducks will be collected,
vaccinated and identified. The National Communicable Disease
Center, Atlanta, Georgia, after an examination of blood samples
reported the cause of death may be Botulism. Botulism is not
contagious to humans, but can be transmitted to a person by his
eating a diseased duck, if it is improperly cooked. There is no
danger of transmission to humans otherwise.

MSC employees and visitors are cautioned not to feed the

ducks.
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.

AEHoOouston

HOUSTON, TEXAS--Water egress training for the first manned Apollo
crews is scheduled for next Monday and Tuesday in the Gulf of Mexico
of f Galveston, Texas.

The prime crew for Apcllo 7, Walter M. Schirra Jr., Donn F. Kisele
and Walter Cunningham will take the training in the Gulf on Monday with
the backup crew, Thomas P. Stafford, John W. Young and Eugene A. Cernan
taking the egress training on Tuesday.

An Apollo egress trainer, configured like the interior of the
Apollo 7 spacecraft, and menned by the crew, will be placed in the water,
apex down or in a Stable 2 attitude, from the deck of the NASA Motor
Vessel Retriever,

Swimmers will be in tre water and communications capability will be
meintained at all times between the spacecraft crew and the training
crews on the Retriever.

The first order of business for the crew in the egress trainer will
be to activate the system to inflate the uprighting bags and bring the
spacecraft to a 8table 1 attitude for egress.

The crew will then go through the post-landing Stable 1 egress
checx list, then egress through the side crew hatch, get into the three-
man liferaft and awalt pickup by the U. 8. Coast Cuard helicopter and
return to Ellington Air Force Base., Time in the wabter should not take
more than one hour.

Prior to placing the spacecraft in the water, the Apollo crew will
don their space suits and be briefed on the deck of the Retriever.
Personnel from Crew Systems Division, Flight Crew Support Division,
Tanding and Recovery Division and Techmical Services Division will assist

with the training.
-more-
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The training for the prime crew 1is gcheduled to begin around noon,
Monday, when the Retriever arrives on station about six miles south of
ihe end of the Galveston south jetty. The training for the vackup crew
is scheduled to begin about 10:30 a.m. on Tuesday.

g
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Houston

HOUSTON, TEXAS--Hamilton Standard Division, United Alrcraft Corporation,
of Windsor Locks, Connecticiut has been awarded a $10,651,200 contract
modificaticn by the NASA Maaned Spacecraft Center, Houston, Texas.

The cost-plus-incentivz-fee contract encompasses the development,
qualification, snd flight paases of the Apollo Portable Life 3upport
System and Oxygen Purge System. The Apollo Portable Life Support System
will be used during earth orbital Apollo flights and ultimately on the
moon to sustain astronaut life while outside the spacecraft.

The modification definitizes contract changes incorporating the use
of non-flammable materials based upon Apollo flammability test results,
component replacement, redesign, and qualification testing, and the
configuration changes necessary for integrating these modifications. The
modification alsc includes development and gualification of the Oxygen
Purge System.

The total value of Hamilton Standard contract since August 1965 is
$37,979,200. The contract calls for delivery of 29 Portable Life Support
Systems and 34 Oxygen Purge Systems.

I
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HOUSTON, TEXAS--The National Aeronautics and Space Administration,
Manned Spacecraft Center has invited 23 aerospace firms to submit
proposals for a study of a one-man Lunar Flying Vehicle.

In regquesting the proposals, MSC noted that a total overview of
the lunar program, includiag study of payloads and capabilities reguired
on various missions, indicates a potential need for a lunar flying
vehicle on early lunar laniings.

The lunar flying vehicle would significantly increase man's
capebility to investigate & number of scientifically interesting sites
on the moon and would provide a rescue vehicle for certain failure
conditions. It would allow astronauts to reach otherwise inaccessible
sites such as the walls of a crater or the top of a central crater
peak. /And it could be used for reconnaissance, exploration and traverses
over rough terrain in a minimum of time.

Preliminary studies by NASA indicate that the lunar flying vehicle
should have an approximate dry weight of 180 pounds, which could be
delivered to the lunar surface on single or dual launch missgions, and
a propellant weight of approximately 300 pounds.* The vehicle would
have a range of up to 10 miles, with a meximum payload, for shorter
ranges, of 370 pounds, which could be scientific instruments, additicnal

propellant supply, or an inactive suited astronaut.

* ALl weights are in earth pounds

~more-



MSC 68-59
Add 1

The vehicle is tc be capable of coperation for several weeks
including at least 30 sorties., It is to utilize Lunar Module descent
stage propellants, must withstand at least three months dormant
storage on the lunar surfaze, and should, wherever possible, use parts
qualified from other wvehicles such as LM tanks for propellants.

Industry proposals ar:s to be recelived at MSC by August 30, 1968.

It is anticipated a six-month, fixed-price reseearch and development
study contract will be awarded for analysis, cost study and preliminary
design of a lunar flying vzhicle--cne of several possible lunar mobility
approaches being considered by NASA. However, a follow-cn hardware
development project will not begin until specific post-Apollo lunar
surface missions and mission support systems have been approved.

{
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HOUSTON, TEXAS--Astronant James A. Lovell, Jr., a Navy Captain, has
replaced Astronaut Michael Collins as prime command module pilot for the
third manned Apollo mission, the Naticnal Aeronautics and Space Administraticn
announced today. Lovell, 40, held the same position on the mission's
backup crew.

Collins, 37, a U. . Air Force Lieutenant Colonel, underwent successful
spinal surgery on July 23. The recugerative period is estimated to be
three te six months.

Astronaut Edwin E. Aldrin, Jr., 38, a U. S. Alr Force
Colonel, backuv lunar module pilot, has been moved to the command module
pilot positiocn on the backup crew.

Astronaut Fred W. Haise, Jr., 34, has been assigned to the backup crew
ag lunar module pilct. A civilian, he is the first member of the astronaut
group selected in April, 1966, to be assigned to a flight crew. Haise
has been a member of the astronaut support team for the second manned Apolio
mission and has specialized in the lunar module, He 18 married, has three
children, and is a native of Biloxi, Mississippi.

Tovell joins Astronauts Frank Borman, 40, an Air Force Colonel, commander,
and William A. Anders, 34, an Air Force Major, lunar module pilet, on the
prime crew for the mission scheduled in The Tirst guarter of next year.
Commander of the backup crew is Astronaut Neil Armstrong, 38, a civilian.

Astronaut Jack R. Lousma, 32, has replaced Haise on the support team
for the second mission. He is a Marine Corps Major.

Astronaut Vance D. Brand, 37, a civiiian, has Joined the support team
for the third mission. He succeeds Navy Lieutenant Commander John 8. 3ull,
33, who was forced to withdraw from the astronsut program recently because

of a2 pulmonary problem.
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HOUSTON, TEXAS--Spacecraft 2TV-1 Command and Service Modules began
twe to three days of manned checkout today, August 9, in preparation for
a five-day manned thermal-vacuum test at the Manned Spacecraft Center in
September.

Three crewmen from MSC's Flight Crew Suppert Division, Alr Force
Majors Turnage R. Lindsey, Lloyd Reeder and Alfred H. Davidson, will man
the vehicle during the series of tests in chamber A of MSC's Space
Envirchment Simulation Laboratory.

The manned checkout beginning today is aimed at verifying test
procedures and spacecraft systems prior to manned thermal-vacuum testing.
The checkout will be conducted with spacecraft and vacuum chamber at
ambient temperature and pressure.

The crew boarded the spacecraft inside the 120 foot high, 65 foot
diameter chamber A at 1 p.m. They are wearing the latest model Apollo
pressure suits and will remain in the vehlcle up to five hours.

The 2TV-1 thermal-vacuum test scheduled to begin next month will
help verify CSM 103 and follow-on spacecraft in a simulated space environ-
ment for Apollo earth orbital and lunar missions.

The 2TV-1 test wvehicle has undergone modifications to the forward
and side hateches and the forward heat shield and has been eguipped with
a docking probe since completing CSM 101 support testing at MSC in June.

iia/a
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Houston

HOUSTON, TEXAS--The National Aercnautics and Space Administration
has modified its contract with the IBM Corporaticn, Galthersburg, Maryland,
for the Real Time Computer Complex (RTCC), which will support Apolle-Lunar
landing missions. The modification is valued at about $45.5 million.

The modification definitizes a number of changes required to support
the Apollo Program. Work under the contract will continue to be performed
under a multiple-incentive arrangement covering cost, performance, Schedule,
and equipment management.

The contract, with IBM Federal System Division, Gaithersburg, Maryland,
includes design, development, implementation, maintenance and operation
of the RTCC through June 30, 1971.

The RTCC in the Mission Control Center at WASA, Manned Spacecrait
Center Houston, provides the computer capabilities required for mission
monitoring, in-fiight mission plamning and simulation activities.

In the mission monitoring and planning functions raw data are converted
and displayed in formats easily interpretable by the mission control team.
Flight plan recommendations are computed and displayed for mission controller
analysis and selection.

The RTCC also generates simulated raw data required for pre-flight

readiness testing and training.
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RELEASED BY NASA HEADQUARTERS August 19, 1968 68-148

Apollo Program Changes

NASA Acting Administrator Dr. Thomas O. Paine announced today that
lunar module operations will be drepped from the first manned Apollo Saturn V
flight, Apocllo 8.

Dr. Paine also stated that the National Aeronautics and Space
Administration's 0ffice of Manned Space Flight will begin planning for an
alternate command and service module mission for launch in December.

Dr. Paine emphasized that no final decision will be made on the precise
mission planned Tor the alternate flight until after the first manned Apolio
flight (Apollo 7)this fall. Avolle 7 is a mission of up to 10 days duration
to complete flight qualificaticns of the command and service modules.

To assure greatest value from the mission, oplanning and training for
Apcllo 8 must begin in the period before the Apollo 7 mission is flown but the
final content of the mission plan will be selected only after Apollo 7 mission
results are evaluated.

Lunar Module 3 . which has been delayed in checkout will be flown next
year on the fourth Saturn V (AS-504) with command and service modules No, 104.
This decision is based on preliminary studies which indicate that many
Apollo program objectives scheduled for later flights can be obtained by
utilizing the Apollo 8 command and service module mission.

Lieutenant General Bamuel Phillips, Apollo Program Director, said one
very important advantage of Tlying Apollo 8§ this year is the opportunity for
carlier experience in. the operaticon of the Saturn V and command and service
modules than can otherwise be obtained.

Two problems previously experienced in the Saturn Apollo systems--
vertical oscillation or "POGO effect” in the first stage of the Saturn V
and the rupture of small prcpellant lines in the upper stages--have been

corrected and the solutions verified in extensive ground tests.

s



| Yy Lj - ‘k —
b ]
A
;I=hb‘]d=lﬂ=! F]
NATIONAL AERONAUTICS AND SPACE ADMINISTRATION

MANNED SPACECRAFTHRN
I C ENTERS 1, Texas

HU 3-5111 MSC 68-63
August 23, 1968

Houston

HOUSTON, TEXAS--Dr. John A. Llewellyn, 35, has withdrawn from the
astronaut training program because he was having trouble learning to fly
Jets.

A member of the scientist-astrenaut group selected in August 1967,
Dr. ILlewellyn has been in flight training at Reese Air Force Base, Lubbock,
Texas, since April 4, 1968. He completed the first phase of training
involving 30 flying hours in the T-L1A&, a propeller-driven light plane and
scloed in that aircraft. He had received approximately 40 hours of dual
flight instruction in the T-37 jet trainer, bul had not soloed,

Dr. Llewellyn sald it became apparent several weeks ago that he was
not progressing as he should. This week he withdrew after discussions
with NASA and Air Forece officials.

He said he 1is considering several opportunities within NASA and
elsewhere.

A native of Cardiff, Wales, Dr. Llewellyn is a naturalized U, S.
citizen. He is married and has three children. He has a doctor of
philosophy degree in chemistry, and prior to Jolning NASA, was an associsate
professor at Florida State Unlversity.

His departure reduceg the total number of NASA astronauts to 52.

Nine of the 11 scientist-astronauts selected last year are now in Tlight
training. Dr. Brian T. O'Leary, 28, withdrew April 23 because he disliked
flying.

i
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August 27, 1968

Houston

HOUSTCN, TEXAS--One Bell Aerosystems employee was slightly injured
gt 10:45 a.m. today when a lunar landing training vehicle fuel tank
apparently ruptured while Jeilng pressurized at Ellington AFE.

o immediate estimate of wvehicle damage was available,

Fugene Szkutak, a Bell engineer, was ftreated for a minor ankle
sprain in the MSC dispensary and released. Two other Bell employees
were also taken to the disotensary where they were examined and

released.

/1
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HU 3-5111 MSC 68-65
August 29, 1968

Houston

HOUSTON, TEXAS--A fuel cell used to supply electrical power toc the
Apnollo spacecraft has operated for more than three times its design life-
time in a test completed this week at the NASA Manned Spacecraft Center.

The Apollc Command and Service Module fuel cell manufactured by
Pratt % Whitney Aircraft Division - United Aircraft Corporation, performed
for a total of 1,526 hours in the three-phase test conducted at MSC's
Thermochemical Test Facility and at the contractor's facility in EBast
Hartford, Connecticut.

The first phase of the test was designed to duplicate fuel cell launch
pad heat-up, power profile and cool-down conditions that would be experienced
if launch were delayed by numerocus holds. Three launch window profiles,
each lasting seven-and-a-haif days and providing a tetal of nine
launch opportunities, were simulated. At the end of the third launch
windeow the fuel cell was shipped to Pratt & Whitney Aircraft for
vibration tests to simulale an Apollo/Saturn V launch.

The only significant anomaly in the more than 1,500 hours of testing
on the fuel cell cccurred at 600 hours after the unit was shut-down following
the vibration test. Ccoling and subseguent contraction in individual cells
allowed small nickel particles, which normally collect on the cell
electrodes, to make contact and cause internal short circuits.

The short circuits caused by the nickel particles were not apparent
when the fuel cell wag re-heated and powered-up in the third phase of
testing at MSBC, and they caused no problems during more than 900 hours of
subgequent operation under power profiles representative of a lunar missicn.

David Bell of M3C's Propulsion and Power Division, who 1s sybsystem
manager for the Apclle fuel cell, sald the tests at MSC and al Pratt

& Whitney demonstrated reliability for the fuel cell and its major components

well beyond specification requirements of 550 hours hot time and six starts.
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Add 1

Two other Pratt & Whitney fuel cells being developed for possible
use in long-duration post-Ajollc missions are also being tested at M3C's
Thermochemical Test Facility.

An Apollo fuel cell with several changes designed to extend the
lifetime and increase the average power output te meet reguirements of
long-duration missions has successfully completed more than 900 hours
of a test scheduled to last at least 1,500 hours. And an advanced, low-
temperature, asbestos matrix fuel cell under development by Pratt % Whitney
has shown considerable promise after more than 700 hours of testing.

The sshestos matrix fusl cell delivers up to 3,000 watts for the
Apollc Fuel cell. It weighs about 80 pounds less than the Apollo fuel
cell and uses an asbsstos matrix to contaln the electrolyte solution of
potassium hydroxide rather than a free solutlon of potassium hydroxide as in
Apecllo, reducing operating temperatures from a nominal 420 degrees Fahrenheit
to apout 1G5 degrees Fahrenhelt. Current tests abt MSC are aimed at
determining the capabilities and 1ife expectancy of this type of fuel
cell,

Three Pratt & Whitney fusl cells provide primary electrical
power to the Apolle CSM and, as a by-product, produce highly pure water

for crew consumption and fcod preparation.
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Hous-l:on

HOUSTON, TEXAS--An Apollo command and service module representative
of the spacecraft to be flown on the second manned Apollo mission and on
lunar missions began five days of manned testing today in the Manned
Spacecraft Center's 120 foot high, 65 foot diameter space simulation
chamber.

Three crewmen from MSC's Flight Crew Support Division, Air Force
Majicrs Turnage R. Lindsey, Lloyd Reeder and Alfred H. Davidson,
bozrded the vehicle--designatec Apollo 29V-l--at 1C:30 a.m. The large
vacuum chamber in MSC's Spacze Envirenment Simulation Laboratory will be
pumped down beginning at about 12 ncon and 1s expected to reacr lest
conditions simulating an altitude of at least 65 miles some 19 hours later.

The five-day test will subject the spacecraft to temperature and
vacuum extremes expected on manned flights up to lunar distances from
earth in order tc help verify spacecraft structure and pressure vessel,
environmental control system, and unified hatch.

The test will include a simulated pericd of extra-vehicular activity
(rvA) during which the crew will depressurize the spacecraflt cabin and
open the side hatch for up to four hours. Hatch operation--opening and
resealing--will be checked out under space conditicns; and after re-closing
the hatch, the crew will exercise the spacecraft emergency repressurization
system. Water purification procedures to be used on the first manned
Apollic mission scheduled for mid-Cetober will also be checked out iIn the
test.

The vacuum chamber is to be repressurized Monday, September 9, with

crew egress expected about noon Monday.

-more-
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This is the second series of thermal-vacuum itests conducted with
spacecraft 2TV-1 since i4s arrival at MSC in April 1968.

Astronauts Joseph Kerwin, Vance Brand and Joe Engle participated
in an eight-day test of the vehicle June 16 - June 24, helping clear the
way for the first manned Apocllo Tlight.

The 2TV-1 test wvehicle has undergone modifications to the forward
and side hatches and the forward heat shield and has been equipped with

a docking probe since completing thne June test.
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HOUSTON, TEXAS--The National Acronautics and Space Administration
has contracted with the Sperry Rand Corporation, St. Paul, Minn., for
the Communications, Command and Telemetry System (CCATS) processors,
which will support Apollo lunar landing missions.

The contract is valued at about $2.7 million. This follow-on
contract provides for programming, engineering, and operations of the
CCATS through June 30, 1969. The CCATS in the Mission Control Center
at NASA, Manned Spacecraft Center at Houston, lexas, 1s the nerve
center toc which the entire functicn of the Control Center 1s keyed.

The cost-plus-fixed-fee contract i1s for a 13-month period with two
one-year options extending to June 30, 1971. The second option may be

exercised in quarterly increments.
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HOUSTON, TEXAS--Itinerzry of Richard M, Wixon's visit to
the NASA Manned Spacecraft Center, with tentative tines:

Arrive MSC, Greeting by Director Robert R. Gilruth and view
displays in Building 1, Auditorium e e s e e e e e e s e e . 3:10 pom.

Tour Mission Control Center and briefing by Christovher
C. Kraft, Director Flight Operations . . . . . . . . . - . . . . 3:30 p.m.

DEPaTt MSC v v v v 4 v e e e e e e e e e e e e e e e e e e .o b00 pum.

Richard M. Nixon, Republican candidate for President of the United
States, is scheduled to arrive at the NASA Manned Spacecraft Center at
3:10 p.m. teday for a tour of the facility and briefings by top MSC
officials.

Mr. Nixon will be greeted on his arrival st M3C by Director Robert
R. Gilruth and will be accompanied by Astronaut L. Gordon Cooper, Jr.
while viewing manned space Tlight displays in the MbC auditorium.

Astronaut Ccoper will describe his May 1963 flight aboard Mercury
spacecraft Faith 7 and his eight-day Gemini V mission flown with
Astronaut Charles Conrad, J4r. 1n August 1965,

Tooper's Mercury and Gemini spacecraft are on display in the
auditoriunm.

Vir., Nixen will also see a model of the Apollo Lunar Surface Experiments
Package (ALSEP)} which will be left on the moon's surface by U.S. astronauts
to provide detailed scientific information about the moon for up to a year.

Apollo Command Module 017, flowa during the first unmanned Saturn ¥
misgion in November 1967, is gsituated next to the lunar surface display.

Mr. Nixon is also expected to view a full-scale model of an Apcllo Lunar
Module on display outeide the auditorium. The two-stage lunar module =vill
be used to land U.8. astronauts on the surface cf the moon and return

them to an orbiting Apollo Command Module for tre flight back to earth.

-more-
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At the Mission Con<rol Center, Mr. Nixon will be briefed on the
U.S. manned space flight program by Christopher C. Kraft, Jr., Director
of Flight Operations.
The Mission Ceontrol Center was completed in March 1965 at a cost
of $11 million and contains an additional $29 million worth of permanent
equipment. This three-story structure is the focal point for a world-wide
communications, tracking and data network. Flight controllers in
either of two ildentical cortrol rcoms and supported by a high-speed
computer complex, monitor the prelaunch checkout of spacecraft and
luanch vehicle, perform cperations and engineering analysis during
flight, communicate with astronauts and contrcl vital spacecraft functions.
The Manned Spacecraft Center had its origins in the Space Task
Group formed at Langley #ield, Virginia, in November 1958, to design and
develop manned spacecraft, select and train astronauts and control
manned space migsionsz from liftoff through recovery.
The Center was relccated to Houston in 1962 and now employs about
4,600 civil servants, with about 10,000 contractor personnel.
working on-site and in the surrounding Clear lLake area.
MSC is one of 11 major NASA centers and was built at a cost of

about $200 million.
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Houston

HOUSTON, TEXAS--Robert R. Gilruth, Director of the NASA Manned
Spacecraft Center, announced today the Center is granting Paul E.

Purser, Special Assistant to the Director, a cne year leave of absence
to assist Dr. Philip G. Hoffman, President of the Unlversity of Houston.

Richard §. Johnston, Chief of MSC's Crew Systems Division, will
serve as Special Assistant to the Director during Mr. Purser's year of
absence. Robert E. Smylie, who is presently Assistant Chief for Apollo
Support, Crew Systems Division, will serve as Acting Chief of the Crew
Systems Division.

In announcing Mr. Purser's leave of absence, Dr. Gilruth noted that
it is NASA policy to cooperate with the Nation's universities in every way
possible in crder to reallze maximum benefits to both NASA and the
academic community.

In view of Mr. Purser's abilities and long-time interest in university
affairs, Dr. Cilruth saild NASA has agreed to this leave of absence.

Mr. Purser will begin his duties as Special Assistant to President

Hoffman on Octcber 1, 1968.



Whe YV o TS K bl Aed B

NATIONAL AERONAUTICS AND SPACE ADMINISTRATION

M~NNED SPACECRAFT]
I ENTER
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September 13, 1968

Houston

1., Texas

ECQUSTCN, TEXAS--A concspt for a modular ecarth orbital space laboratory
which could follow and take advantage of knowledge gained from the Apollo
Applications Program was described today by William E. Stoney, Chief of
the Manned Spacecraft Center's Advanced Spacecraft Technology Division.

Stoney said the modular space station would use a building block
tecnnique, with individual modules or segments assembled in space. A
seconid approach also being considered by NASA, he said, is a single large
space station which would be placed in orbit by the Saturn V launch vehicle.

Either approach to space station development could be carried out
largely with existing technology, said Stoney, adding that by studying
both concepts NASA hopes to improve its flexibility in meeting the nation’s
future space needs.

Stoney said the modular laboratory could be launched and re-supplied
by the Saturn IB rocket and could use a modified Apollo Command Module to
transport crews and supplies to and from the laboratory.

Two major objectives cf the modular lsboratory, he said, would be to
determine man's needs and abilities for extended stays in space and to define
the requirements for a significant follow-on earth orbital program. Secondly,
it would seek to provide mcdular components or systems which, when used
in a building block fashion could directly support future large-scale
space stations.

A preliminary feasibility study of a three-man modular space laboratory
is being conducted by MSC, and several full-scale mock-ups of laboratory

moduies have been constructed by MSC's Technical Services Division.

-mere-
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The mock-ups include a crew quarters module, a subsystems module and
a biomedical experiments module. Each of the modules 1s a 15-foot-diameter,
12-foct~high cylinder. The crew gquarters module contains individual sleep
stations for the three crewmen, waste management and bathing facilities,
galley, ward room and suilt donning area.

The subsystems module mock-up includes five swing-out equipment

cabinetsg, a control ccnsole end a sult donning area; and the biomedical
experimente module contalns a contro: consgole, experiment cabinet, a body
mass measuring device, and cardiovascular, metabolic, bone and muscie experi-
ment equipment.

The modules, called Mission Operations Modules or MOM's, would be
placed in low earth orbit by existing launch vehicles such as the Saturn IB
or Titan ITII-M and would be interconnected in space by axial tunnels and/or
hatches.

Crewmen and provisions would be carried to the mcdular laboratory
by a modified Apollo Commanc Module or a Big G, Gemini-type logistics
spacecraft, either of which would be equipped with & propulsion and
auxiliary attitude control system and would carry provisions for three crewmen
for up to three monthks.

The replacement crew would dock its logistics spacecraft at the opposite
end o7 the laboratory, and the first crew would return to earth in the

original logistics vehicle.

iz



\ Y \j a— “
[ ]
A
VNE VYO RNRELEMYD
NATIONAL AERONAUTICS AND SPACE ADMINISTRATION

MANNED SPACECRAF TS
E— C N T E R i

HU 3-5111 MSC 68-70
September 24, 1968

B Houston

HOUSTON, TEXAS--Ten years of progress in space exploration will be
marked this weekend as the Manned Spacecraft Center conducts a two-day
program on the tenth anniversary of the National Aeronautics and Space
Administration.

Saturday's program will be an open house for MSC employees and
their families and invited business, goverrment and civic leaders.

The Sunday program, begirning at noon, will be for the general public
and will include visits to the Mission Control Center, the manned
centrifuge in the Flight Acceleration Facility and the large vacuum
chambers in the Space Environment Simulation Leboratory.

In his letter to invited guests, MSC Director Robert R. Gilruth
said, "Over the past ten years, NASA has successfully accomplished
many programs including Frojects Mercury and Gemini. We are presently
engaged in the Apollo Program to land men on the lunar surface. Out
of these programs have come new technology and facilities. We welcome
this opportunity to show you some of these new developments.”

NASA's first official operating day as an agency was October 1,
1958, The new agency was created by the Wational Aeronautics and Space
Aet of 1958 which President Dwight D. Eisenhower signed into law on
July 29, 1958. Employees and facilities of the National Advisory
Committee for Aeronautics (WACA), created in 1915, formed the nucleus of

HABA.
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September 25, 1968

RELEASED BY NASA HEADQUARTERS

HOUSTON, TEXAS--The National Aeronautics and Space Administration
has selected the Eocketdyne injector for use in the ascent engine of
the Apcllce lunar module.

The ascent engine wes designed and developed by Bell Aerosystems
Co., Buffelo, N. Y., under a subcontract with the Grumman Aircraft
Engineering Corp., Bethpazge, N. Y., prime contractor for the Apollo
Junar module.

Both Bell and Rocketdyne, a division of North American Rockwell
Corp., at Canoga Park, Celif., have been conducting intensive injector
development programs since August 1967 after the original Bell injector
experienced developmental difficulties.

Rocketdyne will manufacture the injector, assemble the engine and
provide associated field support, documentation and testing under a
subcontract with Grumman. Value of the subcontract is estimated to be
about $10 million.

Bell, also under a subcontract with Grumman, will continue to
provide associated engine hardware for assembly with the injector by
Rocketdyne.

The injector delivers both fuel and oxidizer into the combustion
chamber of the engine. Proper injector design is necessary to insure
smooth and reliable ignition and stable combustion in the 3,500-pound
thrust ascent engine that will 1ift the two astronauts in the lunar
module off the lunar surface Lo the orbiting Apollc command module for

return to earth.
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Houston

HOUSTON, TEXAS--Director Robert R. Gilruth announced the
establistment of an Advanced Missiong Program Office and reorganization
of the Engineering and Development Directorage and of the Sclence
and Applications Tirectorate at the Manned Spacecraft Center.

John D. Hodge, currently Director of the Lunar Exploraticn
Working Group at MSC will head the newly-formed Advanced Missions
Program Office, with responsibility for planning, coordinating, and
directing all aspects of the Lunar Exploration Program and other
advanced programs Involiving MSC.

The new program office will alsc represent MSC with the Apollo
Lunar Exploration Office and other groups at NASA Headguarters in
Washington, D. C. responsible for advanced planning.

Three new positions have been created within the FEngineering
and Development Directorate to assist Dr. Maxime A. Faget in the
management of spacecraft design, development and testing.

Aleck Bond, presently Manager of Systems Tests and Evaluation
will become Assistant Director for Chemical and Mechanical Systems
and will supervise the Prepulsion and Power Division, the Crew Systems
Division, the Structures and Mechanics Division and a newly-formed Space
Environment Test Division.

Robert A. Gardiner, currently Chief of the Guidance and Control
Division has been named Assistant Director for Electronic Systems
with responsibility for the Information Systems Division, the Guldance
and Control Division, the Computation and Analysis Division and the
Information and Electronic Systems Division, which has been renamed

the Space Electronic Sysvwems Division.

~morea-
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A new posgition of Assistant Director for Spacecraft Integration
has not yet been filled. This orgenization will be responsible for
performing spacecraft intzgration and systems analysis for the Apolio
Spacecraft Program Office. Tt will also support the Apollo Applications
Program Office and all otver advanced missions by performing advanced
spacecraft decign, spacecraft integration, systems analysis, and
systems engineering.

The Advanced Spacecraft Technology Division has been abolished
and its versonnel will be reassigred to the new organization for
Spacecraft Integration ani to the Structures and Mechanics Division.

The new Space Fnviromment Test Division will be created from the
Structures and Mechanics Division and will include the space environment
testing and analysis functions corducted in the Bpace Znvironment
Simulation Laboratory.

James . McLane, currently Asslstant Chief, Structureg and
Mechanics Division, has been named Chief of the Space Environment
Test Division.

In anmouncing the reorganization of the Engineering and Development
Directorate, Dr. Gilruth noted thst all the Center's capability in
spacecraft design and develovment and systems tests is now located in
this directorate under Dr. Faget. By contrast, he sald, we have
three separate dirsctorates involved in the conduct of ocur flight
program. This, he said, has placed unusual demands on Dr. Faget withoutl
siving him the depth in top management assistance regquired to carry
out hisg responsibilities.

In the Science and Applicationg Directorate, Dr. Gilruth announced
formation of an FBarth Rescurces Division and a Mapping Scilences
Taboratory. Currently, work in the earth resources area 1s being
conducted by a number of different groups under Dr. Wilmot N, Hess,

Director of Scilence and Applications.

~more-
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Robert 0. Piland, who has been Technical Assistant te Dr. Hess,
will be Acting Chief of tae Earth Resources Division.

James H., Sasser, currently Assistant Chief of the Mapping Sciences
Branch, will serve as Acting Chief of the new Mapping Sciences
Laboratory.

The Mapping Sciences Program, said Dr. Gilruth, i1s of increased
interest and importance to a large segment of the sclentific community.
He added that establishinz this group as a separate laboratcery will be

helpful in MSC's work with the outside sclentific community.

H#
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S Houston

HOUSTON, TEXAS~--Dr., Karl G. Lenize, 11, a scientist-astronaut in
flight training at Vance Air Force Base, Enid, Ckla., has been placed
on non-flying status for an estimated five weeks after suffering a
fractured collar bone.

The injury occurred yesterday afternoon in a touch football
game during a physical development class. Dr. Henize is not
hospitalized and is expected to be able to continue ground school

activities and graduate with his class.
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Houston

HJOUSTON, TEXAS--An estimated 25,000 persons attended weekend
acsivities September 28 =nd 29 at the Manned Spacecraft Center
marking the tenth anniversary of the Wational Aeronasutics and Space
Administration.

MSC Public Affairs Officer Paul Haney expressed appreciation to
the large numbers of Houston-area residents and invited guests who
contributed to what was one of the largest turnouts te a public event
at the Center since the initial MSC open house in June of 1964,

NASA was created by an act of Congress in 1958 and began
operating as an agency October 1 of that year.

The two-day program observing the agency's fenth anniversary
began Saturday morning with open house for MSC employees and their
families. Saturday afternoon a special program was presented by
Director Robert R. Gilruth and other senior MSC officials for invited
and MSC supervisory personnel and their families.

Sunday the Center was open to the general pubklic from noon to
five p.m. During the day some 16 to 17 thousand Houston-area residents
viewed displays and films in the MSC auditorium and walked through
facilities housing a three-man centrifuge, glant vacuum chambers used
for testing spacecraflt, astronaut ground-based trainers, a radio
freguency anechoic chamber, the new Lunar Receiving Laboratory and the
Mission Operations Control Room from which manned spaceflights are directed

from liftoff to recovery.

et
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Houston

RELEASED AT NASA HEADQUARTERS

HOUSTON, TEXAS--William E. Stoney, Jr. has been named Deputy
Director {Engineering) of the Apoilo manned lunar landing program,
NASA Headguarters Office of Manned Space Flight, Washington, D. C.

Stoney is responsible for technical and engineering aspects of
the program, reporting to Lt. General Samuel C. Fhillips, Apollo Program
Director. The appointment was effective September 23.

Prior to this assignnent, Stoney was Chief of Advanced Spacecraft
Technology Division at ths Manned Spacecraft Center, Housicn, Texas.

Stoney was previously assigned as chief of advanced vehicle
conceptual studies in the Office of Advanced Research
Technology at NASA Headquarters in Washington, D. C.

In August 1949, Sioney joined the staff of the WASA Langley
Research Center in the Applied Materials and Physics Division. Nine
years later he was appointed head of the Heat Transfer Section and in
1960 took over the helm of Langley's Scout {four-stage rocket) Project
Group.

Stoney was born in Terre Haute, Indiana, and attended the Polytechnic
Preparatory School in Brecoklyn, N. Y., and earned a BS degreec in
aeronautical engineering from MIT. 1In 1951 he received his MS degree
from the University of Virginia.

Stoney served with the U. §. Army Air Corps from March 19LL to
Msrch 1946. His two years of military service included a tour of duty
in the Marianna Islands.

Stoney was awarded & Slcan Fellowship in executive development at
MIT and spent one year there studying the fundamentals of management

acion.
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Houston

HOUSTON, TEXAS--The Lunar Landing Training Vehicle {(LLTV) was
successfully flown for the first time today at Ellington AFB. The flight
was of about eight minutes dnuration and a maximum altitude of about 55U Jeet
was reached.

Pilot for the flight was Joseph 5. Algranti, Chief of Manned Spacecraft
Center's Aircraft Operations Office. The flight lifted cff about 1i:15 p.m.

The LLTV's will be flowa by astronauts to train for lunar landings with
the Tunar Module (LM).

An earlier research version of the LLIV was [lown at Flight Research
Center, Edwards, Calif. and here at Ellington AFB before crashing during
a training flight May 6. The pilot, Neil Armstrong, safely ejected from
the craft.

In all, three LLTV's, built by Bell Aerosystems, Buffalo, N.Y., under
contract to MSC, are now at Ellington AFB. The other two vehicles are
peing prepared for future flights.

An number of test checkout flights will be flown by pilots from
Alrcraft Operations in the ILTV's before astronauts begin training flights

in the vehicles.



FOR RELEASE BY NASA HEADQUARTERS: THURSDAY, P.M. OCTOBER 17, 1968

RELEASE NO: 68-182

NOTE TO EDITORS:

Attached is a summary of the combined findings of a
NASA Investigating Board and a Review Board appointed to
examine and report on the accident last May 6, which re-
sulted in the destruction of the Lunar Landing Research

vehicle. The pilot escaped without serious injury.

Hit 10/16/68



FOR RELEASE BY NASA HEADQUARTERS: THURSDAY, P.M. OCTOBER 17, 1968
RELEASE NO: 068-182

LLRV ACCIDENT REPORT

On May 6, 1968, at 2:38 p.m. EDT, while on a training
flight, Lunar Landing Research Vehicle No. 1 crashed at
Ellington Air Force Base, Tex. After losing control of the
vehicle on a simulated lunar landing approach, the pilot,
Astronaut Neil Armstrong, ejected from the vehicle and landed
by parachute with only superficial injuries., The LLRV was
damaged beyond repair.

Two investigation boards have cited a loss of attitude
control as the cause of an accident that destroyed the National
Aeronautics and Space Administration's experimental Moon land-
ing trainer. One board was appointed to determine what caused

the accident, the other to review and study its effects on the

lunar landing program,

-more- 10/16/68
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In the mishap last May 6, Astronaut Neil Armstrong escaped
with minor injuries when he ejected just before the crash and
landed by parachute. The Lunar Landing Research Vehicle (LLRV),
a flying simulator built to train pilots for landing operations

on the Moon, was a total loss.

An accident board appointed by Dr. Robert R. Gilruth,
Director of NASA's Manned Spacecraft Center, Houston, found
that the pilot was forced to escape a few seconds after the
loss of helium pressure in the propellant tanks caused pre-

mature shutdown of the attitude control rocket system,

The other board, appointed by NASA Deputy Administrator
Dr. T. O. Paine to review the mishap and study its possible
impact on the Apollo program discovered no bad effects on
the lunar landing project, particularly the Lunar Module which

will be landed by two astronauts on the Moon.

=more-




-3-
The Review Board agreed with the Accident Board in calling
for certain design improvements and operating practices in the
LLRV, and urged more stringent control over such flying programs

and greater attention to all of NASA's lunar landing simulators.

The accident at Ellington Air Force Base, near Houston,
took place shortly after Armstrong began flying the LLRV in a
simulated lunar landing. The wingless vertical flying vehicle
has a conventional jet engine for normal use on Earth. When
flying as a lunar vehicle, its jet engine compensates for 5/6 of
the LLRV's weight, thereby simulating the Moon's gravity. Lift
rockets propel the craft and 16 small rockets in clusters give
the pilot control of attitude. The LLRV carries enough pro-
pellant to fly eight minutes on its jet engine and 80 seconds

on its 1ift rockets.

The mishap occurred when the vehicle reached a hovering
position about 30 feet above ground. Due to a loss of thrust
from the 1ift rockets, the LLRV started to descend, but when
the pilot shifted controls back to normal Earth flight operations,
it began climbing. Then, apparently because the pilot was warned too
late of running low on propellant for his attitude control rockets,
he lost control of the vehicle. The pilot immediately ejected,
when the craft was about 200 feet above ground and beginning to
nose up and roll over.

~Mmore-
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A large quantity of data on operation of the vehicle,

collected by telemeter, furnished complete information on the

LLRV's complicated control system and components, It showed

that the helium was inadvertantly depleted earlier than normal,.

Both boards noted that the source of trouble was the loss
of helium pressure through the hydrogen peroxide propel-
lant from the tanks to the 1lift rockets and the small thrusters

operated by the pilot to control attitude.

Normally the LLRV can be flown and landed safely with its
gimbal-mounted jet engine and attitude control thrusters even
after the propellant supply to the lift rockets is depleted, but

this calls for quick action by the pilot as soon as warning comes.

The MSC Board said this action amounted to a "critical pilot
task during the heavy workload period which developed on this
flight." It laid the basic difficulty on design deficiency be-
cause the helium pressurization for attitude control is not pro-

tected against loss through the 1ift rocket system,

Although a standpipe system provided reserve hydrogen
peroxide for the attitude control system, the board said there
was no automatic backup pressurization which is necessary to
force the propellant into the control engines.

-more-
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As set up in the LLRV, the helium can escape through the
standpipe outlet into the 1ift engines when the propellant level
falls below the top of the standpipe. Because of circumstances
on this flight, helium was being lost one second before the

pilot's warning light came on steadily.

The MSC report noted that the LLRV pilot handbook indicates
the pilot has enough propellant for about six seconds of normal

flight time after the 'propellant low" warning comes on,
prop

A fraction of a second before the pilot's warning light
came on, the control van crew noted a flicker of the "propellant
low" warning light and directed the pilot to end his simulated

lunar landing and transfer lift control to his jet engine.

"By the time the pilot could react and check his corres-
ponding light," the report said, '"the helium pressurization gas
was already venting overboard and rocket 1ift was beginning to
decay. The early onset of a problem with no warning caught the
pilot by surprise and undoubtedly added some confusion to a most

time-critical situation in the contrel van."

Among contributing causes, the MSC board concluded that the
sensing system in one propellant tank failed to warn the pilot
of a low level of propellant, so that he could revert safely to
normal Earth operation.

-more-
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It also said the operating crew in the ground control van
had inadequate warning of the abnormally low propellant supply,
and that the crew failed to diagnose the loss of pressure in
the tanks; that the pilot failed to shift one control handle
at a critical point, and that the high and gusty winds prevail-

ing had an adverse effect on propellant consumption.

The Board also asserted the pilot's handbook contained
confusing and contradictory information on the subject of con-
trol rocket propellant, and said the LLRV's double attitude control
system was used excessively, resulting in abnormally high pro-

pellant consumption.

In its report on the case, the Review Board criticized the
design of the control system because it failed to protect against
loss of helium pressurization into the 1ift rocket system. The
combination of circumstances produced the rapid and complete

loss of helium pressurization.

The Review Board also found the LLRV's warning system too
small and poorly placed to be adequate. It said the ground

crew had not perfected and practiced for such contingencies.

The Review Board recommended improved organization and
management of the LLRV project, because of its importance to
the Apollo program.

-mare-
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The MSC Board listed 16 recommendations -- six of them
directly concerned with improvements in the LLRV and its
systems -- and called for a safety review of the entire LLRV
program; operational criteria for wind conditions and for use
of the two attitude control systems in combination; for control
van crew and operations; for a computer and other improvements
in the control van; for review of pilot training; modification
of the pilot's handbook; addition of fire and rescue equipment

and added manpower, particularly for use on the control van team.

The Review Board said additional sensing probes to measure
propellant level -- one of the most important items in the cause
of this accident -- should be installed before any more flights
of either the LLRYV or its advanced version, the Lunar Landing

Training Vehicle (LLRV).

That Board also called for a master warning light in better
position for pilot vision, for safety wind criteria for all such
flights, and for establishment of better communications, re-
sponsibilities and emergency procedures in the astronaut train-

ing program.

In addition, the Review Board said all critical vehicle
systems in the program should be examined, and criteria set up
clearly for their operation, including "red-lines™ and '"go-no go"
limits.

-more-
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MSC management, the board said, should take whatever steps
are necessary to improve the integration of the lunar landing
simulator project into the Apollo program, in order to enhance
its value in training astronauts for lunar landing operations,

and to make sure adequate resources are applied.

Because the Lunar Landing Training Vehicle has the same
rocket fuel systems as the LLRV, the Review Board recommended

it be corrected in similar ways.

Following a comprehensive study of the Lunar Module, the
Review Board said it could find "no significant problems as a
result of the LLRV accident," and recommended no changes to the
LM. On the contrary, it suggested that the ascent propellant
ievel detector on the LM's propulsion system be examined for

possible use on the simulators.

"Generally," the Review Board concluded, 'technical rigor
has been instilled into the Apollo Program to a remarkable degree.
Hardware, design, test and operation procedures for normal and
emergency events, provision for reliability and safety, and
training of ground and flight crews are specified in detail by
formal documentation and are closely controlled by program
personnel.™

-more-
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In its follow-up actions, NASA has initiated or completed
work on all recommendations raised by the two boards. To
carry out a comprehensive review of the safety of the lunar
flight simulators, a flight readiness evaluation board had
been formed in the Office of Manned Space Flight, at Headquarters.
The review is being fully operated at the Manned Spacecraft
Center. All actions are being monitored by the Headquarters
Director of Safety.

-end-
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Houston

RELEASED BY NASA HEADQUARTERS

The National Aeronsutics and Space Administration outlined today the steps
that will lead to a final decisisn on the next Apollo manned mission in the week
of November 11.

Apollo 8, scheduled for December, is now planned as a manned earth orbital
mission on a Saturn V launch vehicle. As a result of the success of Apollo 7,
NASA is giving serious consideration to three alternative mission possibilities
previously announced: an earth orbital mission deeper into space, a circumlunar
fly-by, and a lunar orbit mission.

Dr. George E. Mueller, Asscciate Administrator for Manned Space Flight,
and Tt. Gen. Samuel C. Phillips, Apollo Program Director, have laid out these
steps leading to a decision:

-Detailed analysis and review of the results of the Apolle 7 mission to
determine whether any major spacecraft changes are necessary.

-Final certification of solutions to the problems encountered during the
Apollo & unmanned Tlight last spring. Modifications included strengthening
of fuel lines in the second and third stages and elimination of objectionable
oscillations or "pogo' in the first stage of the Saturn V.

-Complete ground tests (insulation, structural, pressure tests) before the
Apollc 8 command and service mecules are certified ready for lunar flight.

-Complete flight computer programs for deep space and lunar mission Targeting
must be checked out; the operational trajectory established, and the computer
progrzms delivered to Kennedy Space Center, Florida, and verified.

—Rehearse command and service module operations through computer simulations
of the Mission Control Center ground syssem, tests with mathematical models, and
delivery of the computer program for the Apollo 8 command module.

-Complete design certification reviews of the launch vehicle and spacecraft

gubsystemns.

-more-
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"The final decision on whether to send Apolle O arcund the moon
i1l be made after a thorough assessment of the total risks involved and
the total gains %o be realiuzed in this next sftep toward a mammed lunar landing, "
gsaid Dr. Thomas 0. Paine, Acting Administrator. "We will fly the most
advanced mission for which we are fully prepared that does not unauly

risk the safety of the crew.”



October 23, 1968

Ttinerary of Spiro 7. Agnew's visit to the NASA Manned
Spacecraft Center, with tentative times:

Arrive M3C, Creeting by Director Robert R. Gilruth and

view displays in Buillding 1, Auditorium . . . « « + « « «. . . 3:15 p.m.
Briefing by Dr. Gilruth in Director's office, Building 2 . . . 3:3% p.m.
Depart MSC v v v v v v o o e e e e e e e e e e e e e wo. 3155 pum.

HOUSTON, TEXAS--Spire T. Agnew, Republican candidate for Vice President
of the United States, is schaduled to arrive at the NASA Mamnned Spacecraft
Center at 3:15 p.m. today.

Vr. Agnew will be escorted from Hobby alrport by MSC Deputy Director
George S, Trimble and will oz greeted on his arrival at the Center by
Director Robert R. Gilruth.

The Vice Presidential candidate will view displays of the U. 5. manned
space flight orogram in the auditorium of Building 1. He will see the
commard module used ix the unmanned Apoclle & flight of April 1968, a full-
gscale mockup of the lunar module which will land twce Americans on the lunar
surface and return them to an orbiting command module and a model on the Apollo
Lunar Surface Experimsnts Package (AISEP) which will be left on the moon's
surface by U. 8. astronauis to provide detailed scientific information
about the meoon for up to a year.

Mr. Agnew will alsc see the Mercury 9 spacecraft flown 22 revolutions
arcund earth by Astronaut L. Gorden Cooper in May 1963 and the Gemini V
spacecraft which Cooper and Astronaut Charles Conrad piloted on an eight-day
mission in August 1965.

After viewing the auvditorium displays, Mr. Agnew will be briefed on
the manned space flight program by Dr. Gilruth in the Director’s office in
Bldg. 2.

He is scheduled to depart MSC at 3:55 p.m.

-more-



The Manned Spacecraft Center had its origins in the Space Task Group
formed at Langley Field, Virginia, in Wovember 1958, to design and develop manned
spacecraft, select and train astronauts and control msnned space missions from
liftoff through recovery.

The Center was relocated tc Houston in 1962 and now employs about 4,600
civil service workers, with avout 10,000 contractor personnel working on-site
and in the surrounding Clear Lake area.

MSC is one of 1l major MASA centers and was bulilt at a cost of about
$200 millien.

Perhape the best known M3T facility 1s the Mission Control Center. This
three-story structure is the focal point for a world-wide communications, tracking
and data network. Flight contrcllers in either of two identical control rooms
and suppocrted by a complex array of high-speed compubers, monitor the pre-launch
checkout of spacecraft and launch venicle, perform cperaticns and engineering
analysis during flight, communicate with astronauts, and control vital spacecraft
functions from liftorff through recovery.

Large thermal-vacuum chembers up to 65 Teet in diameter and 120 feet high
provide simulated space environrents for checking out svacecraft and astronaut
crews prior to missions. Other facilities house vibraticn and acoustic equipment
which can produce responses in spacecraft similar to those encountered in the
vibration and acoustiec envircomment of launch and the powered phases of flight.

A three-man centrifuge configured like the interior of an Apollo Command Module
can be used to train astronauts and checkout equipment under the gravitational
forces or so-called "G" loads of launch and re-entry phases of space flight.
Other astromaut trainers at MSC simulate varying degrees of weightlessness, and
others permit crewmen to rehearse under realiatic conditions, virtually every

phase of spaceflight including missicons Lo the moon.

An anechoic chamber and antenna test range permit engineers to checkout space-
craft communications systems and antenna patterns in an electromagnetic environment
similar to space. And one of MSC's newest facilities, the Lunar Recelving Labora-
tory (IRL) will house astronauts for approximately two weeks following flights
to the moon while the crewmen and the samples they bring back are observed and analyzed
to insure no potentially harmfu . organisms from the moon are introduced on earth.
Preliminary investigation of lunar samples will alsc be made in the LRL before the
samples are divided and sent to asclentlsts throughout the United States and in

foreign countries for detailed analysis.

i
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October 31, 1968

RJBY LUNAR SCIENCE INSTITUTE HEAD

Dr. William W. Ruby, Professcr of Geology and Geophysics at
the University of California, Tos Angeles, has been named Director
of the Lunar Science Institute in Houston, Pr. Frederick Seitz,
President of the National Academy of Sciences announced today.

The Academy has accepted interim responsibility for operation
of the Institute until a consortium of universities can be formed
to take over its direction. The formation of the Lunar Science
Institute was announced by President Lyndon 3. Johnson in Houston,
March 1, 1968.

The chiel objective of the Institute is to provide a base for
academic scientists participating in the lunar exploration program
or who will be working in the Lunar Receiving Leboratory or using
other facilities of the Manned Spacecraft Center devoted +o study
of the Moon.

Tunar samples gathered by U. 3. astronauts will be brought first
to the Lunar Receiving Latoratory. The Institute will also serve as
a center for the analysis and study of lunar data obtained as a result
of NASA's unmanned missions, such as sSurveyor and Orbiter,

As director, Ruby will be responsible for the day-to=day
scientific management of the Institute. A national board of governors,
appointed by the President of the Lcademy as broadly representative
of academic institutions interesteé in lunar science, will establich
policy and review operaticns at stated meetings, All managerial

responsibilities will be subcontiracted to Rice University.

-more-



The Institute will eventually te established in a converted
residence adjoining Rice University property. Until these facilities
are ready (in about a vear), the Institute will occupy space in or
near the Manned Spacecraft Center. Present plans call for a staff
of about six professicnals (including the director and an administrative
officer); adequate library, secretarial, and custodial staff; and
office space to accomodats 10 to 12 visgiting scientists as the
program gets underway.

In making the announcement, Seitz said, "The appointment of
Dr. Ruby, who has been a member of the Academy since 1945, in a
significant starting point for whet should certalnly be an infiu-
ential demonstration of university-government collasboration in the
laboratory."

"The establishment of an acacemic facility as an adjunct to a
unigue government laboratory will benefit university researchers with
unequalled opportunities to explore another celestial body. The
collaboration will benefit the laboratory staff by providing
opportunities for direct, perscnal access to the best academic
geience. Science and the nation will benefit by enhanced communi-
cation between the two groups. I speak as well for our Committee on
NASA-University Relations, whose ideas are now being given substance,
when I express my great delight that Dr. Ruby has been persuaded to
accept this post.”

Ruby went to UCLA after 38 years with the U. S. Geological
Survey. He also served as Chairman of the Division of Geology and
Ceography of the National Research Council, 1943-46, as well as Chairmen
of the NRC, 1951-54, He has twice been slected to the Council of the
Academy for three-year terms, in 1951 and 1965. He was a member of
the National Science Board from 1960 to 1966. The President of the
United States awarded hir the Wational Medal of Science in 1965,
During his tenure as Director of the Lunar Scilence Institute, he will

alsc serve asg adjunct Prcfessor of Geology at Rice.

i
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The National Aeronautics and Space Administration today announced that
the Apollo 8 mission would be prepared for an orbital flight around the Mcon.
This decision was reached following a thorough review of the Apollo
Program and NASA's overall readiness to undertake the next step toward the

national objective of a manned lunar landing next year.

Apolle 8 will be launched from Cape Kennedy nc earlier than December 21.
Timing of the "launch window' is solely dependent on technical considerations.
Among these are the Moon's monthly swing around the Earth, lauvnch restrictions
at Cape Kennedy, daylight coaditions in the launch and recovery areas, and
preferred photographic lighting for sites of interest on the Moon.

Crewmen for the Apollc 3 mission are Commander Frank Borman, Command
Module Pilot James A. Lovell, Jr., and Lunar Module Pilot William A. Anders.
There will be no Imnar Module on this mission, but Anders will fly in the
position reserved for the ILunar Module pilot on fully configured Apollo missions.

The Apollo & mission will be an "open-ended" mission conducted in steps
referred to as "plateaus” or "commit peints.” Conducting the mission in this
manner provides both maximum crew safety and maximum benefit through alternate
flight mission selection as the flight proceeds.

Each plateau includes a thorough check of crew, system and equipment

operations. Only when all conditions are satisfactory will the decision be
made to commit to the next plateau. The commit points in the Apollo 8

mission are:
- Prelsunch checkout, terminating in launch.
- Earth parking orbit, which ends with translunar injection.

- Translunar coast, preceding lunar orbit injection.

-more-
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Conducting Apollo 8 in this mamner provides for various alternate
missions, which include a low Earth orbit flight, a high apogee mission up
to 60,000 miles, or a circumlunar operation.

ILaunch will ke from Complex 30A at Kennedy Space Center on an easterly
azimuth between 72 and 108 degrees. The Saturn V launch vehicle will place
the spacecraft and the SIVB third stage into a 115-statute-mile high parking
orbit around the Earth during which third stage and gpacecraft checkout will
be accomplished.

The third stage will then be reignited during the second or third
parking orbit to inject the space vehicle into a translunar trajectory.

The injection will provide a circumlunar "free return” to Zarth if the
cecision is later made not te insert the spacecraft into lunar orbit.

Within two hours after translunar injection, the command and service
module will separate from the rocket's third stage. Midcourse corrections
may be made using the spacecraft’s reaction control system. The translunar
coast will take about 66 hours from Earth orbit to the Moon.

At translunar injection from Earth orbit the Spacecraft speed will be
jnereased from approximately 17,500 to about 24,200 miles per hour. During
coast to the Moon, the speed will decrease fo about 2,120 mph when the space-
craft is about 30,000 miles from the Moon. At this point lunar gravity
will cause the spacecraft to accelerate as 1t approaches the Moon.

The spacecraft service propulsion system will be used to slow the
spacecraft from about 5,700 aph to 3,720 mph, inserting it into a 196 by
70 statute mile lunar crbit. Approximately two revolutions later the
system will be fired again to circumlarize the orbit at 70 statute miles above
the surface of the Mcon.

Crew activities during lunar orbit will include navigation and land-
mark sightings and photography. After ten trips around the Moon (each
crbit lasting about two hours) the service propulsion system will be fired
again to boost the spacecraft out of lunar orbit onto a trans-Farth trajectory.
The return flight from the Ncoon to Earth will take about 57 hours.

Prior to reentry into the Earth's atmosphere, the command module will
be separated from the service module using the latter's reaction control
syste. FElapsed time from leunch to landing in the Pacific Ocean will be

-more-
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about six days.

The decigion to fly the lunar orbit mission followed a full review of
the readiness of the hardware, crew and support systems by Dr. Thomas O.
Paine, Acting Administrator of NASA.

The intensive review process has been underway since Aug. 13, when
NASA announced that Lunar Module (IM) operations would be rescheduled from
Apolic 8 to Apollo ¢ becausz IM 3 had been delayed in checkout. IM 3 will
now be flown next year on thz fourth Saturn V (4S8 504), which will be the
first manned flight of the LM and third manned mission for the command and
service modules.

In the announcement, Lt. Gen. Samuel C. Phillips, Apollo Program
Director, said the purpcse of the change in the flight schedule was To
permit the program to make the maximum progress with the Apollo-Saturn
space system, while working out all prcblems encountered in the LM 3 checkout.

He said in the Aug. 19 announcement that the Apollo 8 flight would be
prepared as an Earth orbital mission, but that training and planning would
include the possibility of a high Earth orbit, circumlunar or lunar orbit mission.

In recommending the selection of the lunar orbit missicn for Apollo 8,
Dr. George R. Mueller, Associate Administrator for Manned Space Flight,
told Dr. Paine that it would advance the Apollo Program by:

- Providing valuable experience in validating the Apollo CSM communi-
cations and navigation system at lunar distance.

- Completing the final verification of ground support elements and
onboard computer programs.

- Tncreasing the understanding of environmental conditions in deep
space and the proximity of the Moomn.

- Confirming the ability of the crew to see, use and photograph land-
marks during a lunar mission.

- Providing new measurements of variations in lunar gravitational
potential discovered in NASL's lunar orbiter program.

The decision to undertske a flight around the Moon was reached after
s long series of reviews which included:

- Final certification of solutions to the ancmalles revealed during

the unmanned Apollo © flight last Spring.

-more-
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- Detailed analysis and review of the results of the Apcllo 7 mission.

- Complete ground tests of Saturn V components, including insulation,
structural and pressure tests, before the Apolle 8 command and service (
modules were certified ready for lunar flight.

- Complete desiga certification reviews of all launch vehicle and
spacecraft subsystems.

The final review yesterday by Dr. Paine, with all top NASA officials
participating, included an assessment of the total risks involved, readiness
of all flight and support systems and the degree to which the recommended
lunar orbit flight would advance the Apollo Program toward the nation's
long-standing objective of a manned lunar landing and return by the end of
rnext year.

"After a careful and thorough examination of all systems and the risks
and benefits involved in each of the mission alternatives,” Dr. Paine
stated, "we have concluded that we are ready to fly this advanced
mission around the Moon. Frank Borman and his crew are eager to proceed,
our engineers unanimously recommend this mission, and, without being
overconfident, we believe that we understand the hazards involved and

sre now ready to take this rext step forward in the nation's space program.’
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HOUSTON, TEXAS--Plans now call for the first United States
astronauts to land on the moon next year to place three scientific
experiments on the lunar surface in additlon to carrying out their
primary tasks of photography and collecting samples of the lunar soil
and rccks which will be returned to earth for detalled scientific
analysis.

The experiments will replace the more complex Apollc Lunar Surface
Experiment Package (ALSEF) that was to have been carried on the mission.
The change is being made because of the uncertainties involved in the
workload necessary to deploy the full ALSEP by the astronauts in
pressurized space suits cn the moon's surface.

The Naticnal Aeronautics and Space Administration is in the process
of vlanning the detailed tasks to be performed by the astronauts. The
planning is based on the desire to obtain the maximum scientific return
consistent with the primary purpose of the first manned lunar landing
mission.

Primary cbjective of the mission is to prove out the Apollo system
by achieving a successful moon landing and safe return to earth.

During the first landing, plans call for the astronauts to leave
the spacecraft and spend up to three hours on the moon's surface.
During this time they will make observations and photograph the area
in the vieinity of the landed spacecraft in addition to collecting the
samples and deploying the experiments.

The astronauts will perform their tasks in an order of increasing
complexlity. At each level of activity, sclentific and medical data on
the expenditure of energy by the astronauts will be obtained. This
will insure adequate monitoring of their ability to perform in the
vacuum, extreme temperature and one-sixth gravity of the moon and will

provide important data which will vpermit the planning of longer and

more complex missions for the future.

-more-—~
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The scientific experinents are a passive selsmometer, & laser
ranging retro-reflector anl a solar wind composition experiment.

The pasgive selsmometer is a gself-contained 100-pound seismic
station with 1ts own earth-moon communications link. It is powered
by solar cells and may be provided with radioisotope heaters to enable it
to survive the extremely cold lunar nights for up to a year. It will
provide data on the internal activity of the moon. If the moon 1s
seismically active, information on 1ts structure can be obitained.
These date will assist in determining the validity of current concepts
sbout the moon and its origin and perhaps lead to new concepts.
Dr. Gary Latham of Columbla University's Lamont Geological Observatory,
Palisades, N. Y., is experimenter.

The laser ranging retro-reflector 1s a wholly passive experiment
consisting of an array of precision optical reflectors which serve as
a target for earth-based laser systems. Tt weighs 70 pounds. Data
obtained will improve the measurement of earth-moon distance and the
fluctuation of the earth's rotation rate. Measurements of the variations
in the gravitational coastant "G" also will be improved. The theory of
intercontinental drift can be tested by direct measurements from
different continents. Dr. Carroll 0. Alley of the University of
Maryland, College Park, and Dr. Donald Eckhardt of the Air Force
Cambridge Research Laboraory, Qambridge, Mass., have experiments of
this type under development.

The solar wind composition experiment is designed to entrap the
noble gases (Helium, Neon, Argon, Krypton, Xenon) in the solar wind.
Tt consists of & sheet of aluminum foll which is placed across the
solar wind. It is retrieved before the astronauts leave the moon and
returned to earsh for analysis. The one-pound experiment is develowed
and funded by the Swiss Government. Dr. Johannes TJeiss of the

University of Berne is experimenter.

-MOYT'E -
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In the seccond lunar landing mission, NASA plans to have the
astronauts deploy a full zeorhysical station or Apollo Lunar Surface

Experiments Package (ALSE?) and conduct a detailed field geology

investigation.
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FOUSTON, TEXAS--Tae Apollo Iunur Vadnie successiully coumaened oo omarvaed
vasuum chamber test yesterday, November i4, to help clear the way for mannac

lunar mizzicns with the vehicle.
Astronaut James B. Irwin and Gerald P. Gibbons, a Grumman Ajrcraft

Corporation consulting pilot, were crewmen for the final manned portion of
the test, which simulated liftoff from the moon's surface and rendezvous with
an orbiting command module.

Five mannings, each about 13 hours long, were conducted in the test
series, with Irwin and Gibbons serving as crewmen for two of the mannings and
Gibbons and fellow Grumman pilot Glennon M. Kingsley the crew for the other
thres mannings.

Iunar Module Test Article 8 (LTA-8), which was specially built by
Crimman for vacuum chamber testing, was operated under simulated space con-
ditions for a total of 21 days during the test to prove out the vehicle's
thermal design and life support systems for lunar missions.

The test, which consisted of both manned and unmanned phases, was conducted
in Chamber B of MSC's Space Environment Simulation Leboratery beginning
Qctober 15. The entire IM mission was simulated twice including flight to
the moon, lunar orbit and a manned lunar landing followed by liftoff from
the moon and rendezvous with the orbiting command module.

Dr. Maxime A. Faget, Director of Engineering and Development at the
Manned Spacecraft Center, said all major test objectives had been met. He sald
the spacecraft and test facility performed extremely well, permitting the

test to be completed more than two weeks sghead of schedule.

-more-
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LTA-8 was built of the same materials, with nearly all the same flight-
qualified equipment as vehicles being readied for manned lunar missions. It
was not equipped with flight-type engines and attitude control thrusters
since these engines cannot be fired in the vacuum chamber. TIts propellant
tanks were filled with simulated propellant (freon) and it was much more
heavily instrumented than a flight vehicle.

The 35-foot-diameter, 43-foot-high Chamber B maintained a vacuum
equivalent to space more thar 1C0 miles above earth throughout most of
the test. Temperature extrenes of spaceflight were simulated by electric
heaters attached to the skin of the spacecraft to reproduce heating from
the sun and engine firings, while liquid nitrogen at a temperature of
370 degrees below zerc Fahrerheit was circulated through the walls of the
vacuum chamber to simulate space cold.

The crewmen, wearing pressurized suits, entered and left the spacecraft
while the chamber remsined at hard vacuum, to avoid upsetting the delicate
thermal balance reguired for the test.

4 previcus series of manned chamber tests with the ILunar Module
Mey 27 - June 1, 1568 at MSC helped verify the vehicle for manned earth
orbital flights.
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Houston

HOUSTON, TEXAS--Astronauts Thomas P. Stafford, John W. Youn£ and
Eugene A. Cernan have been assigned as prime crewmen for the Apollo 10 mission,
scheduled for the second quar~ter of 1369.

Apollo 10 is planned as the second manned flight of the lunsr module.
The mission possibilities for Apolle 10 range from Earth orbital operations
to a lunar orbit flight.

The backup crew consists of Astronauts L. Gordon Cooper, Denn F. Eisele
and Edgar D. Mitchell. Fligat crew support team members are Astronauts
Joe H. Engle, James B. Irwin and Charles M. Duke, Jr.

The crew is training for a lunar orbit mission in which the complete
Apollo spacecraft--command aad service modules and the lunar module--will
be flown. However, if an earlier Apcllo mission must be repeated or plans
are changed, the crew will bz prepared for the complete range of Apcllo
missions.

Apollo 10 will be launched by a Saturn V into low Earth orbit. In the
case of the most forward mission, at the end of the second or third orbit,
the third stage of the Saturn V will be reignited to place the space
vehicle on a trajectory to the Moon. The command and service module will
separate from the third stage and the spacecraft lunar module adapter panels
will be Jettisoned.

The command and service module then will dock with the lunar module and
extract it from the rocket stage., The combined spacecraft modules will con-

tinue to the Moon and enter an orblt around the Moon.

Spacecraft Commander Stafford and Lunar Module Pilot Cerman will enter
the lunar module, detach it from the command and service modules, descend
to approximately 50,000 feet above the Moon's surface, then refurn to the

orbiting command and service module. The lunar module will be left in orbit
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around the Moon and the crew will return to Earth in the command module.

The Apcllo 10 prime crew served as the backup crew for Apollo 7.

Stafford, 38, an Air Force colonel, was the pilot of Gemini & in
December, 1965, and the command pilot of Gemini 9 in June, 1966. He has
logged more than 98 hours of spaceflightT.

Young, 38, is a Navy commander. He was the pilot of Gemini 3, the
first manned £light in that orogram in March, 1965, and he was the command
pilot of Gemini 10 in July, 1966. He has more than 75% hours of spaceflight.

Cernan, 3%, a Navy commander, flew with Stafford in Gemini 9, during
which he became the second Anerican to 'walk in space.” His spaceflight
time totals more than 72 hours.

Cooper, 41, an Air Forcs colonel, commands the backup crew. One of
the original seven United States astronauts, he flew the last mission in
the Mercury Program, MA-9, in May, 1963, and he was command pilot of
Gemini 5 in August, 1965. He has more than 225 hours in space.

Eisele, 38, is an Air Force lieutenant colonel. He was command module
pilot on the ll-day Apollo 7 fliight iast month. He has the same assignment
on the Apollo 10 backup crew.

Mitchell, 38, a Navy commander, has not yet flown in space. Prior
to his assignment as backup IM pilot for Apollo 10, he was a member of
the astronaut support team for Apollo 8.

None of the Apollo 10 support team has flown in a spacecrafd, although
Engle, 36, has earned Air Fcrece astronaut wings by plloting the X-15 experi-~
mental rocket aircraft to ar altitude of more than 50 miles. Major Engle
was a test pilot in the X-1% program prior to becoming a NASA astronaut.

Irwin, 38, an Air Force lieutenant colcnel, participated in several
altitude chamber tests which helped gualify the LM for manned flight.

Duke, 33, is an Air Force major. He has had technical responsibilities

in launch vehicle ané crew safety areas.
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The Waticnal Aercnau-ics and Space Administration presented 39
individuals and six groups with medals and certificates at the space
sgency's annual awards ceremony today.

The presentations were made by Dr. Thomas O. Palne, Acting NASA
Administrator, at “he Dep:. of Health, Education and Welfare
Headguarters auditorium.

Principal speaker was the Hon. Alexander H. Flax, Asgistant
Secretary of the Air Force for Research and Development. Mr. Flax
was also the recipient of the NASA Distinguished Service Medal, the
agency's highest award, for his ccontributions to the USAF and NASA in
the field of research and development. DSMs went alsoc to Edmond C.
Buckley, former NASA Associate Administrator for Tracking and Data
Acquisition; Paul G. Dembling, NASA General Counsel and Abe Silverstein,
Director of the NASA ILewis Research Center, Cleveland.

Receiving awards for exceptional scientific achievement were
G. Mervin Ault, Edmund E. Bisson end John C. Evvard, all of Lewls;
Richard M. Coldstein of NASA's Jet Propulsion Laboratory, Pasadena,
Calif.; Otto H. Hoberg and Hans H., Hosenthien, both of Marshall Space
Flight Center, Huntsville, Ala.; Robert D. Jastrow, Director of the
Goddard Institute for Svace Studies, New York City; Louls D. Keplan of
JPL; Mark R. Nichols of the NASA Langley Research Center, Hampton, Va;
Willism A. Page and John A. Parker of NASA's Ames Research Center,

Mountain View, Calif.; and Alan Rembaum and Conway W. Snyder, both of
JPL.

-more-



Add L

Exceptional Service Vedals were awarded Dr. Mac C. Adams,
former NASA Associlate Administrator for Advanced Research and
Technology; Walter F. Boore, Admiral, USN (Ret.), former NASA
Assistant Administrator for Defense Affairs; Richard L. Callaghan,
former NASA Assistant Administrator for Legislative Affairs; Robert
J. Darcey of Goddard Space Flight Center, Greenbelt, Md.; Philip
Donely of Langley Center; Robert C. Duncan from NASA's Electronics
Research Center, Cembridge, Mass. Also Fred H. Felberg of JPL;
Arnold W. Frutkin, NASA Asgistant Administrator for International affairs:
Papl F. Fuhrmeister and Herry H. Hamilton, both of Langley; Alfred 3.
Hodgson, NASA Headquarters Administration Office Director; Herman E.
Lagow of Goddard, Creenbelt; Alvin R. Tuedeck of JPL; Glymnn 5. Lunney
of Manned Spacecraft Center, Houstonj Robert J. MeCaffery of Goddard,
Creenbelt; Mildred V. Morris and Boyd C. Myers, Deputy Assistant
Administrator for Administration both of Headquarters; Arthur Rudelf
of Marshall Center; William R. Schindler of Goddard, Greenbelt; Hubers®
R, Stanley of NASA's Wallops Station, Walleps Island, Va.; and Michael
J. Vaccaro of Goddard, Greenbelt.

The late Robert M. Crane of Ames Research Center was awarded the
Fxceptional Service Medal posthumously.

Group Achievement Awards went to Apollo 7 Pilight Cperations Team,
Instrumentation Ships Team, Mariner Occultation Experiment Team, OGO

Project Team, Sonic Boom investigation Team and Surveyor Tean.

i
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fHoustonNn

HOUSTON, TEXAS--NASA has awarded a $9.8 million contract to the
Link Group, General Precision Systems, Inc., Binghamton, New York,
for maintenance and modification of the Manned Spacecraft Center's
simulator complex in Houston. The contract covers the period
September 1, 1968 through August 13, 1969.

Under terms of the contract, Link will provide maintenance and
necessary modifications for MSC Apollo command module mission simulators,
lunar module migsion simulators and other Apcllo simulator and

- training equipment located both at MSC and at Kennedy Space Center,
Tlorida. The contract provides for two options of one year and six
months respectively, allowing for extension of the contract through
February 28, 1971.

The Apollo command module simulators provide flight training for
astronant crews assigned to a specific mission. Nearly every detail
of the flight, with the exception of weightlessness, can be simulated.
This gives flight crews extensive on-the-ground training before the actual
flight and gives them training in instant reaction to emergencies which

mey occur during the Llight.
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The National Aercnautics ard Space Adminisfration has awarded a $3,500,000
contract to Allis-Chalmers, Milwaukee, Wisconsin, to flight qualify an improved
fuel cell electrical power system for the Apollo Applications Program.

The power system, called a Multi-mission Fuel Cell Assembly, has been
developed by Allis-Chalmers under three previous NASA contracts since 1962.

Under terms of this contract, Allis-Chalmers will produce four fuel cell
assemblies, two for use in the qualification program and two to be delivered to MS3C.

The qualification program will, in part, attempt to verify a fuel cell
lifetime of 2,500 hours to insure adequate margins for 1,500 hour missions.

The Allis-Chalmers fuel cell assembly is similar in sivze and operation
to the present Apollo fuel cell. Three of the advanced fusi cells can be
installed in the same location ‘n the Apollo Service Module as the three fuel
cells currently used in the Apcilo program.

The Multi-mission Fuel Cell Assembly offers significant improvements in
performance over the Apolloc fuel cell. Tests have shown the unit to produce
about 2,800 watts of electrical power at 27 volts DC -- about twice the power
output of the present fuel cell. It operates at a lower temperature, about
190 degrees Fahrenheit compared with about 400 degrees for current models, and
it weighs about 185 pounds compared with about oLO pounds for the Apclle fuel cell.

The Multi-mission Fuel Cell Assembly uses cryogenically stored hydrogen and
oxygen which react electro-chemically tc produce electricity and water. Like
the Apollo fuel cell, it uses potassium hydroxide as the electrolyte; however,
the electrolyte is contained in an asbestos matrix at reduced concentrations
rather than in a free molten state, permitting lower temperature operation.

Flight qualification of the fuel cell will be done by Allis-Chalmers'
Advanced Electrochemical Products Division, Milwaukee, Wisconsin. Work under

the contract is to be completed by February 20, 1970C.
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EHoustonNn

HOUSTON, TEXAS--The National Aeronautics and Space Administration
has signed a Supplemental Agreement with the Grumman Aircraft Engineering
Corporation valued at 421,477,120 for changes in the Apollo Lunar
Module centract.

The agreement formally incorporates into the Grumman Contract ol
changes previously authorized and 2Lk amendments to previously definitized
changes by NASA for modificaticn to the contractor's documentation and
reporting procedures for test and checkout of the LM, for modifications
to flight and ground test hardware, for additional test and effect
analysis, and for crew safety hardware changes.

~ The modifications bring the total estimated value of the Grumman
contract since January, 1963, to $1,602,521,120.

Grumman performs the majority of work on the Lunar Module contract
at its Bethpage, WNew York facility with support from its field oifices

in Houston, White Sands end at the Kennedy Space Center.
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HOUSTON, TEXAS--The NASA Manned Bpacecraft Center has awarded a one
year contract extension to the Lockheed Electronics Company, Division of
Lockheed Aircraft Corporation, for general electronic, instrumentation, and
engineering support sServices at the Center.

The cost plus award fee contract represents the fourth year of an
approved five year program initially awarded to Lockheed Electronics Company,
Houston, Texas.

The one year extension is valued at sbout $16.4 million and brings the
total estimated value of the contract since September 1965 to about $46.4
million.

Services to be performed under the contract include operational support
in the areas of instrumentaticn and electronic systems, information systems,
guidance and control, space prysics, and lunar and earth sciences. The contract
provides operational support of facilities in the Engineering and Develcpment

and the Science and Applicaticns Directorates.
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Houston, Texas--The NASA Manned Spacecraft Center announced today the
awarding of a two-year contract to TEW Inc., TRW Systems Group, Redondo Beach,
California, for Mission Trajectory Control Program and Spacecraft Systems Analysis
Program.

The Mission Trajectory Control Program to be accomplished will cover
analysis of space flight trajectories and mission simulations. It will consist
of flight control computer program development, trajectory analysis, orbital
maneuvers, range safety analysis, operational software and missicn error analysis.

The Spacecraft Systems Analysis Program will cover systems engineering and
snalysis of spacecraft systems and subsystems. It will consist of analytical
studies, technical fact finding and evaluation of spacecraft systems and
sssociated equipments to provide a basis for technical decision making by NASA.

Contract period to be covered will be from July 1, 1968, through June 30,
1970, Total amount of the cost-plus-incentive/award fee contract is estimated at
$68,458,801, which includes $20,961,537 transferred from predecessor contract
NAS G-L816.
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Houston

HOUSTON, TEXAS--William C. Schneider, Apollo Mission Director, has been
appeinted Director of the Apcllo Applications Program at the National Aeronautics
and Space Administration.

Schneider, who succeeds the late Harold T. Tuskin in the Apollo Applicaticons
post, will assume his new duties after the completion of the Apollo 8 lunar
orbit mission. Tmskin, who was a world aerospace leader, died November 25, 1968.

Replacing Schneider will be Gecrge Hage, Deputy Director of the Apollo
Program, who will be Acting Mission Director in addition teo his present duties.

In hig new post, Schneider will have overall responsibility for the Apollo
Applications Program. Apollo Applications is designed to make use of the
hardware developed Tor the Apcllo manned lunar larding program to carry out
extensive and long duration eerth orbifal operations.

Flights in Apcllc Applicetions are scheduled to begin in 1671. Missions
include the establishment of the Saturn I workshop in ezarth orbit and the
1ater attachment to the workshop of the Apollo Telescope Mount. Three-man
crews will occupy the workshop and operate the telescope system for periods
of up to 56 days.

Schneider became Apclle Mission Director in July 1067. Prior to that
he had been Apollic Applications Mission Director from January 1967. He was
Cemini Mission Director for nine of the manned Gemini missions and also served
as Deputy Director of the Gem'.ni Program.

As Apoilo Mission Director, Schneider was responsible for management,
direction and coordination of mission and flight vplans, schedules and associated
activities. He was mission d'rector for the unmarnned Apcollo 4, 5 and € missions

and the manned Apollo 7 flight, and will be Miss®on Director for Apcllo 8.

-more-



Schneider holds the MNASA Exceptional Service Medal for his work
as deputy director of the Gemini Program.

Hage has been deputy director of the Apcllo Program since January 1368,
He serves 25 general manager of the Apollo Program and assists the Apollc
Program Director in the manazement of the many Apcllc developmental activities

Before his present position, Hage was depufy director (engineering) cf
the Apollc Program since October 1967. Prior to that he was Deputy Associate
Administrator for Space Science and Applications (Engineering) since July 1967
when he first Jjoined NASA.

Before Jjoining NASA, Hag: was engineering manager for the Boeing Company's

Lunar Orbiter Program.
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HOUSTON, TEXAS--The National Aeronautics and Space Administration

has awarded a contract to North American Rockwell Corporation (NR), Downey,
California, for the preliminery design of modifications te the Apollo Block
11 Commané and Service Modules (CSM) for use in long-duration Apollo
Lpplications missions.
The 6-month, cost-plus-fixed-fee contract is valued at about $7 million.
The contract will reguire the preliminary design of the modifications
to the Block TI C8M; fabrication of mock-ups of the CM, SM, and controls
and display panels; and preparation of program documentation plans and

specifications.



